

Road Name	District	Rank	Length (Ft)	Program	Project Status
Alcorns Rd	1	92	1932.39	Currently Unfunded	N/A
Alley Rd	1	C	1243.24	Program Start	Refused by Property Owner
Amenity Ct	1	1	246.50	Years 1 and 2	Construction Complete
Amick Dr	1	2	161.41	Years 1 and 2	In Procurement
Anna Sites Rd	1	8	426.07	Years 1 and 2	Dropped from Consent-Denial
Annie Adkins Rd	1	68	3718.07	Currently Unfunded	N/A
Back Acres Rd	1	53	3729.05	Currently Unfunded	N/A
Bailey Slice Rd	1	12	754.86	Years 1 and 2	Dropped from Consent-Denial
Bakersland Road	1	40	2023.45	Years 3 and 4	Upcoming, Passed Consent-Denial
Bob Dorn Rd	1	61	4290.98	Currently Unfunded	N/A
Bookie Richardson Rd	1	78	3039.35	Currently Unfunded	N/A
Broad Bluff Ct	1	19	611.10	Years 1 and 2	Dropped from Consent-Denial
Broad Bluff Pt	1	34	653.61	Years 3 and 4	Dropped from Consent-Denial
Buddy Eargle Rd	1	25	1701.50	Years 1 and 2	Dropped from Consent-Denial
Burdell Fuller Rd	1	99	2556.37	Currently Unfunded	N/A
Burley Meetze Rd	1	101	704.46	Currently Unfunded	N/A
Cabin Cove Rd	1	4	251.48	Years 1 and 2	Construction Complete
Calvin Koon Rd	1	66	1964.94	Currently Unfunded	N/A
Carrie Shealy Rd	1	90	4742.27	Currently Unfunded	N/A
Cedar Grove Ln	1	C	1571.79	Program Start	Construction Complete
Creek Rd	1	97	1835.98	Currently Unfunded	N/A
Derrick Pond Rd	1	96	1641.50	Currently Unfunded	N/A
Dr Pinner Rd	1	95	1291.04	Currently Unfunded	''
Eastview Dr	1	15	861.47	Years 1 and 2	Dropped, Refused by Property Owner
Edward Amick Rd	1	88	2576.48	Currently Unfunded	N/A
Eichelberger Rd	1	70	1244.26	Currently Unfunded	N/A
Freshly Shoals Rd	1	94	2285.63	Currently Unfunded	N/A
Fulmer Bottom Rd	1	103	4472.20	Currently Unfunded	N/A
Geiger Rd	1	71	2081.76	Currently Unfunded	N/A
George Addy Rd	1		4356.23	Program Start	Refused by Property Owner
George Chapman Rd	1	36	455.98	Years 3 and 4	Dropped from Consent-Denial
George Eargle Rd	1	73	3897.25	Currently Unfunded	N/A
George Lowman Rd	1	9	483.02	Years 1 and 2	Dropped from Consent-Denial
Guise Rd	1	65	2981.83	Currently Unfunded	N/A
Harry Derrick Rd	1	83	2776.22	Currently Unfunded	N/A
Haven Cir	1	11	1349.01	Years 1 and 2	In Procurement
Henry Clark Rd	1	22	1554.03	Years 1 and 2	Dropped from Consent-Denial
Hermes Rd	1		247.07	Program Start	Refused by Property Owner
Holladay Rd	1	77	2363.81	Currently Unfunded	N/A
Holly Bickley Rd	1	63	4031.26	Currently Unfunded	N/A
Hopewell Cemetery Rd	1	72	1298.88	Currently Unfunded	N/A
Howard Coogler Rd	1	20	2818.48	Years 1 and 2	In Procurement
Hrinda Way	1	18	608.80	Years 1 and 2	Dropped from Consent-Denial
Hub Eargle Rd	1	87	1713.24	Currently Unfunded	N/A
Huggins Ave	1	45	825.63	Years 3 and 4	Upcoming, Passed Consent-Denial
Jabo Corley Rd	1	80	2050.36	Currently Unfunded	N/A
Jack Stoudemayer Rd	1	74	6112.95	Currently Unfunded	N/A
Jacquelyn Powers Cir	1	48	1163.81	Currently Unfunded	N/A
Jessie Derrick Rd	1	43	2112.72	Years 3 and 4	Upcoming, Passed Consent-Denial
Jessie Stoudemayer Rd	1	46	1389.59	Years 3 and 4	Upcoming, Passed Consent-Denial
Jim Addy Rd	1	26	573.35	Years 1 and 2	Dropped, Refused by Property Owner
Jim Eleazer Rd	1	C	353.93	Program Start	Refused by Property Owner
Joe Meetze Rd	1	98	4478.81	Currently Unfunded	N/A
John Eleazer Rd	1	100	6411.95	Currently Unfunded	N/A
Johnny Sites Rd	1	82	1632.69	Currently Unfunded	N/A
Julian Addy Cir	1	14	573.82	Years 1 and 2	In Procurement
Ken Webber Rd	1	16	1772.79	Years 1 and 2	In Design
Lowman Rd	1	60	2113.79	Currently Unfunded	N/A
Lum Rd	1	33	1730.34	Years 3 and 4	Dropped from Consent-Denial
Lynn McCartha Rd	1	69	2902.90	Currently Unfunded	N/A
Manus Rd	1	7	370.95	Years 1 and 2	In Procurement
McLeod Rd	1	102	2831.00	Currently Unfunded	N/A
Mike Eleazer Rd	1	91	2891.79	Currently Unfunded	N/A
Miles Bowman Rd	1	42	2637.57	Years 3 and 4	Upcoming, Passed Consent-Denial
Miller Eleazer Rd	1	41	786.31	Years 3 and 4	Upcoming, Passed Consent-Denial
Miller Rd	1	10	244.08	Years 1 and 2	Construction Complete

Mount Olivet Church Rd	1	59	4216.42	Currently Unfunded	N/A
Mrs Mack's Rd	1	13	1159.31	Years 1 and 2	In Procurement
Muddy Ford Rd	1	51	4287.93	Currently Unfunded	N/A
Old Farm Ln	1	58	1729.24	Currently Unfunded	N/A
Olin Sites Rd	1	93	3950.14	Currently Unfunded	N/A
Ollie Dailey Rd	1	21	974.77	Years 1 and 2	In ROW acquisition
Oscar Amick Rd	1	84	1914.54	Currently Unfunded	N/A
Owens Lowman Rd	1	67	2436.72	Currently Unfunded	N/A
Pasa Fino Dr	1	62	1824.46	Currently Unfunded	N/A
Pat Ellisor Rd	1	89	3596.05	Currently Unfunded	N/A
Peachtree Dr	1	28	393.50	Years 1 and 2	Dropped, Refused by Property Owner
Pebble Shore Rd	1	6	824.90	Years 1 and 2	Dropped, Refused by Property Owner
Peppers Rd	1	50	899.94	Currently Unfunded	N/A
Pink Dailey Rd	1	52	1238.02	Currently Unfunded	N/A
Quattlebaum Rd	1	75	1377.49	Currently Unfunded	N/A
Ralph Counts Dr	1	27	769.84	Years 1 and 2	Dropped from Consent-Denial
Riddle Landing Rd	1	3	334.77	Years 1 and 2	Dropped from Consent-Denial
River Bottom Rd	1	54	1894.98	Currently Unfunded	N/A
River Oaks Rd	1		3509.75	Program Start	Refused by Property Owner
Rocky Meadows Rd	1	79	2550.37	Currently Unfunded	N/A
Rocky Ridge Rd	1	76	2769.84	Currently Unfunded	N/A
Sam Bradshaw Rd	1	86	4509.28	Currently Unfunded	N/A
Sease Road	1	57	680.08	Currently Unfunded	N/A
Shady Grove Church Rd	1	32	423.03	Years 1 and 2	Construction Complete
Sid Bickley Rd	1	47	1738.64	Years 3 and 4	Upcoming, Passed Consent-Denial
Sid Eargle Rd	1	17	1519.89	Years 1 and 2	Dropped, Refused by Property Owner
Silas Corley Rd	1	44	1089.21	Years 3 and 4	Upcoming, Passed Consent-Denial
Sites Bottom Rd	1	85	1442.67	Currently Unfunded	N/A
Stanley Fort Rd	1	49	297.38	Currently Unfunded	N/A
Stone House Rd	1	35	4059.57	Years 3 and 4	In Design
Strawberry Ridge Ln	1	38	930.67	Years 3 and 4	Upcoming, Passed Consent-Denial
Summer Haven Dr	1	5	910.12	Years 1 and 2	In Procurement
Tall Oaks Dr	1	37	919.03	Years 3 and 4	In Design
Thelma Hicks Rd	1	31	631.13	Years 1 and 2	Dropped, Refused by Property Owner
Tiger Paw Ln	1	C	930.41	Program Start	Construction Complete
Timmons Rd	1	29	1380.30	Years 1 and 2	Dropped from Consent-Denial
Uldeen Sites Rd	1	56	2025.90	Currently Unfunded	N/A
Walter McCartha Rd	1	30	800.60	Years 1 and 2	Dropped from Consent-Denial
Wateree Creek Rd	1	81	1589.06	Currently Unfunded	N/A
Wayne McCaw Rd	1	39	2620.55	Years 3 and 4	Upcoming, Passed Consent-Denial
Wes Bickley Rd	1	64	2585.17	Currently Unfunded	N/A
Wilbur Bickley Rd	1	24	749.08	Years 1 and 2	Dropped from Consent-Denial
Will Richardson Rd	1	55	1298.91	Currently Unfunded	N/A
Willard Bouknight Rd	1	23	1043.23	Years 1 and 2	Dropped from Consent-Denial

Road Name	District	Rank	Length (Ft)	Program	Project Status
Abell Rd	2	72	2119.42	Currently Unfunded	N/A
Abell Rd	2	85	634.56	Currently Unfunded	N/A
Allen Kelly Ct	2	6	749.99	Years 1 and 2	Dropped from Consent-Denial
Annie Entzminger Ct	2	C	700.14	Program Start	Construction Complete
Bell Gatson Rd	2	58	835.12	Currently Unfunded	N/A
Bettys Ln	2	22	599.04	Years 1 and 2	Dropped, Refused by Property Owner
Boatwright Rd	2	80	4848.31	Currently Unfunded	N/A
Boyle Hill Rd	2	95	1903.66	Currently Unfunded	N/A
Brazil Hill Rd	2	18	1708.43	Years 1 and 2	Dropped from Consent-Denial
Breazio Rd	2	27	678.01	Years 3 and 4	Dropped, Staff Recommendation
Bruton Rd	2	38	4411.68	Years 3 and 4	Dropped from Consent-Denial
Camp Agape Rd	2	54	1139.67	Currently Unfunded	N/A
Carrie Hollins Rd	2	89	1659.99	Currently Unfunded	N/A
Carrison St	2	30	939.24	Years 3 and 4	Upcoming, Passed Consent-Denial
Cedar Hill Rd	2	74	2714.55	Currently Unfunded	N/A
Chester Rd	2	66	2856.30	Currently Unfunded	N/A
Clamp Rd	2	87	12482.05	Currently Unfunded	N/A
Claude Bundrick Rd	2	63	8393.79	Currently Unfunded	N/A
Cliff Anderson Rd	2	C	269.01	Program Start	Construction Complete
Cook Rd	2	59	1689.17	Currently Unfunded	N/A
Cool Stream Rd	2	67	957.85	Currently Unfunded	N/A
Cool Stream Rd	2	90	866.43	Currently Unfunded	N/A
Corley Rd	2	84	3164.58	Currently Unfunded	N/A
Daffodil Ln	2	36	1290.04	Years 3 and 4	Upcoming, Passed Consent-Denial
Dan Entzminger Rd	2	60	1315.44	Currently Unfunded	N/A
Della Mae Ct	2	4	1416.15	Years 1 and 2	Construction Complete
Dipsy Do Rd	2	64	1400.71	Currently Unfunded	N/A
Dobson Rd	2	93	1972.38	Currently Unfunded	N/A
Earheart Road	2	10	489.88	Years 1 and 2	Dropped from Consent-Denial
Edward View Rd	2	12	2760.19	Years 1 and 2	Dropped from Consent-Denial
EJW Rd	2	68	5270.17	Currently Unfunded	N/A
Elton Walker Rd	2	1	2354.44	Years 1 and 2	Dropped, Refused by Property Owner
Emma Rd	2	17	1305.52	Years 1 and 2	Dropped from Consent-Denial
Entzminger Path	2	92	964.32	Currently Unfunded	N/A
Entzminger Rd	2	9	949.27	Years 1 and 2	In ROW acquisition
Faunas Rd	2	83	3160.62	Currently Unfunded	N/A
Forbes Rd	2	61	1324.03	Currently Unfunded	N/A
Frank Dale Rd	2	78	2286.30	Currently Unfunded	N/A
George Robertson Rd	2	26	1558.19	Years 3 and 4	Dropped, Refused by Property Owner
Graddick Rd	2	34	1770.58	Years 3 and 4	Upcoming, Passed Consent-Denial
Gunter Cir	2	71	4034.15	Currently Unfunded	N/A
Hardy Entzminger Rd	2	40	2227.24	Currently Unfunded	N/A
Hendrix Knoll Rd	2	51	1820.83	Currently Unfunded	N/A
Heyward Brockington Ct	2	47	617.19	Currently Unfunded	N/A
Hinnant Bottom Rd	2	97	3079.88	Currently Unfunded	N/A
Hinnant Rd	2	69	3360.63	Currently Unfunded	N/A
Hiram Allen Rd	2	75	3882.28	Currently Unfunded	N/A
Hobart Rd	2	28	457.01	Years 3 and 4	Dropped, Staff Recommendation
Hornsby Rd	2	57	2086.96	Currently Unfunded	N/A
Hyman Ln	2	86	2094.35	Currently Unfunded	N/A
Jasper Lykes Ln	2	5	648.87	Years 1 and 2	Dropped, Property Issues
Johnny Lorick Rd	2	31	1182.59	Years 3 and 4	Upcoming, Passed Consent-Denial
Jordan Rd	2	41	836.99	Currently Unfunded	N/A
Kelly Cir	2	20	1367.13	Years 1 and 2	Dropped from Consent-Denial
La Brew Dr S	2	7	1057.51	Years 1 and 2	In Construction
Lacaya Rd	2	19	1533.18	Years 1 and 2	In ROW acquisition
Lambert Ln	2	65	2844.14	Currently Unfunded	N/A
Larkin Ct	2	Ext	916.58	Program Start	Construction Complete
Lever Rd	2	50	4366.04	Currently Unfunded	N/A
Lilton Rd	2	88	3301.74	Currently Unfunded	N/A
Locklier Rd	2	98	11748.62	Currently Unfunded	N/A
London Ave	2	14	356.96	Years 1 and 2	In Construction
Lorick Rd	2	11	339.07	Years 1 and 2	Dropped from Consent-Denial
Macs Pond Road	2	42	866.29	Currently Unfunded	N/A
Maggie Hipp Rd	2	29	465.05	Years 3 and 4	In Design
Marie Cir	2	48	1275.02	Currently Unfunded	N/A

Marion Trapp Rd	2	46	1513.81	Currently Unfunded	N/A
McDonald Ln	2	53	1131.13	Currently Unfunded	N/A
ME Cunningham Rd	2	37	549.99	Years 3 and 4	Upcoming, Passed Consent-Denial
Minger Rd	2	2	702.46	Years 1 and 2	Construction Complete
Moore Rd	2	94	2483.96	Currently Unfunded	N/A
N Hask Jacobs Rd	2	25	1908.67	Years 3 and 4	Dropped, Refused by Property Owner
N Washington Rd	2	82	3086.30	Currently Unfunded	N/A
Net Dean Rd	2	15	2170.03	Years 1 and 2	In Construction
Nipper Creek Rd	2	81	1218.92	Currently Unfunded	N/A
Old Gunter Rd	2	73	1595.29	Currently Unfunded	N/A
Old Winnsboro Rd	2	79	1147.16	Currently Unfunded	N/A
Paul Rd	2	8	612.42	Years 1 and 2	Construction Complete
Persimmon Fork Rd	2	55	6478.53	Currently Unfunded	N/A
Pickett Hill Rd	2	70	1459.31	Currently Unfunded	N/A
Romeo Johnson Rd	2	99	1103.50	Currently Unfunded	N/A
Roy Corbett Rd	2	39	1106.40	Years 3 and 4	Dropped from Consent-Denial
Rufus Miles Rd	2	43	4354.12	Currently Unfunded	N/A
Russ Brown Rd	2	24	5751.39	Years 3 and 4	Dropped from Consent-Denial
Salleys Ln	2	77	2848.39	Currently Unfunded	N/A
Scott Ridge Ln	2	76	1133.86	Currently Unfunded	N/A
Shadow Mist Ln	2	23	2048.12	Years 1 and 2	Dropped, Refused by Property Owner
Suber Rd	2	21	592.51	Years 1 and 2	Dropped, Refused by Property Owner
Taylor Chapel Rd	2	62	7435.86	Currently Unfunded	N/A
Tidwell Rd	2	45	1805.12	Currently Unfunded	N/A
Tobacco Barn Rd	2	91	2748.07	Currently Unfunded	N/A
Trapp Ln	2	49	339.96	Currently Unfunded	N/A
Twin Ponds Rd	2	16	1999.44	Years 1 and 2	In ROW acquisition
Wages Rd	2	13	1244.55	Years 1 and 2	Dropped, Refused by Property Owner
Walters Trl	2	3	759.33	Years 1 and 2	Dropped, Refused by Property Owner
Wil Stel Trl	2	35	507.23	Years 3 and 4	Upcoming, Passed Consent-Denial
Wilcox Rd	2	32	1424.56	Years 3 and 4	Upcoming, Passed Consent-Denial
Will Douglass Rd	2	96	2490.90	Currently Unfunded	N/A
Will Frick Rd	2	56	2062.25	Currently Unfunded	N/A
Willie McCants Rd	2	44	875.08	Currently Unfunded	N/A
Willie Peake Cir	2	52	1459.96	Currently Unfunded	N/A
Wilson Cir	2	33	2497.71	Years 3 and 4	Upcoming, Passed Consent-Denial
Winterwood Court	2	C	1297.43	Program Start	Construction Complete
Zachary Lane	2	C	494.16	Program Start	Construction Complete

Road Nzme	District	Rank	Length (Ft)	Program	Project Status
Bluebird Dr	3	5	1134.94	Currently Unfunded	N/A
Cadia Dr	3	2	648.71	Years 1 and 2	In Procurement
Collins Dr	3	7	1146.68	Currently Unfunded	N/A
Fairwold St	3	1	107.49	Years 1 and 2	Dropped from Consent-Denial
Faust St	3	4	563.62	Years 3 and 4	Dropped, Staff Recommendation
Hall St	3	3	171.22	Years 1 and 2	In Procurement
Hanson Ave	3		598.02	Program Start	Refused by Property Owner
N Chelsea Rd	3	6	2749.27	Currently Unfunded	N/A

Road Name	District	Rank	Length (Ft)	Program	Project Status
Crest St	4	2	167.28	Years 1 and 2	Dropped from Consent-Denial
Frost Mill Road	4	3	3215.16	Currently Unfunded	N/A
Lavender St	4	Ext	374.64	Program Start	Construction Complete
W Miriam Ave	4	1	217.95	Years 1 and 2	Construction Complete

Road Name	District	Rank	Length (Ft)	Program	Project Status
Brevard St	5	7	1603.42	Currently Unfunded	N/A
Hampshire Drive	5	5	378.39	Currently Unfunded	N/A
Jefferson Allen Dr	5	6	1386.44	Currently Unfunded	N/A
Normandy Rd	5	2	212.32	Years 1 and 2	Construction Complete
Redbud Dr	5	4	283.29	Years 3 and 4	Upcoming, Passed Consent-Denial
Youngs Chapel Church Rd	5	1	338.26	Years 1 and 2	In Procurement
Youngs Chapel Church Rd	5	3	214.63	Years 3 and 4	Upcoming, Passed Consent-Denial

Road Name	District	Rank	Length (Ft)	Program	Project Status
-----------	----------	------	-------------	---------	----------------

NO DIRT ROADS IN DISTRICT 6

Road Name	District	Rank	Length (Ft)	Program	Project Status
Albert Allen Rd	7	49	1761.15	Currently Unfunded	N/A
Allen St	7	Ext	492.54	Program Start	Construction Complete
Alta Vista Rd	7	66	4987.41	Currently Unfunded	N/A
Ashbury St	7	15	1578.05	Years 1 and 2	Construction Complete
Barbara Dr	7	18	976.01	Years 3 and 4	Dropped, Staff Recommendation
Bisbane Rd	7	22	603.93	Years 3 and 4	In ROW acquisition
Blythebrook Rd	7	47	1313.99	Currently Unfunded	N/A
Boomer Rd	7	39	1418.02	Currently Unfunded	N/A
Bowling Ave	7	51	471.99	Currently Unfunded	N/A
Boylston Rd	7	D	1811.74	Program Start	Construction Complete
Brockington Acres Road	7	55	1029.07	Currently Unfunded	N/A
Carrie Anderson Rd	7	1	339.69	Years 1 and 2	Dropped from Consent-Denial
Cherry Blossom Ln	7	38	1388.08	Currently Unfunded	N/A
Corley Ford Rd	7	64	877.04	Currently Unfunded	N/A
Crawford Rd	7	42	756.89	Currently Unfunded	N/A
Darby St	7	46	432.95	Currently Unfunded	N/A
Davis Smith Rd	7	23	1415.70	Years 3 and 4	In Design
Dawning Ln	7	3	790.50	Years 1 and 2	Dropped, Refused by Property Owner
Donald St	7	43	781.93	Currently Unfunded	N/A
Dorichlee Ln	7	Ext	1338.77	Program Start	Refused by Property Owner
Dozier Ln	7	37	1332.34	Currently Unfunded	N/A
Eastover St	7	48	877.95	Currently Unfunded	N/A
Eastover St	7	Ext	361.03	Program Start	Construction Complete
Eisenhower Dr	7	50	448.50	Currently Unfunded	N/A
Ethels Ave	7	B	1056.99	Program Start	Construction Complete
Goff Rd	7	9	673.37	Years 1 and 2	Dropped from Consent-Denial
Governor Pond Rd	7	27	2012.86	Years 3 and 4	In Design
Green Cedar Drive	7	59	1395.22	Currently Unfunded	N/A
Harold St	7	B	1378.20	Program Start	Construction Complete
Hattie Rd	7	4	423.72	Years 1 and 2	Construction Complete
High Valley Trl	7	17	4770.21	Years 3 and 4	In Design
Hilltop Dr	7	67	1734.90	Currently Unfunded	N/A
India St	7	B	1307.86	Program Start	Construction Complete
J C Trapp Rd	7	34	2056.75	Currently Unfunded	N/A
Jeter St	7	6	356.05	Years 1 and 2	Construction Complete
Jilda Dr	7	8	505.50	Years 1 and 2	Dropped from Consent-Denial
Jilda Dr	7	29	509.02	Years 3 and 4	Upcoming, Passed Consent-Denial
Keithwood Ln	7	31	1801.50	Years 3 and 4	Upcoming, Passed Consent-Denial
Killian Baptist Cemetery Rd	7	65	1200.36	Currently Unfunded	N/A
Larger St	7	7	1933.86	Years 1 and 2	In Design
Lever Acres Rd	7	53	2486.75	Currently Unfunded	N/A
Lib Lucas Rd	7	44	1176.50	Currently Unfunded	N/A
Lincoln Rd	7	10	686.20	Years 1 and 2	Dropped, Property Issues
Lonesome Pine Trl	7	30	763.55	Years 3 and 4	Upcoming, Passed Consent-Denial
Mount Pilgrim Church Rd	7	21	797.45	Years 3 and 4	In ROW acquisition
Mount Valley Rd	7	61	9048.44	Currently Unfunded	N/A
N Ellison Rd	7	57	2343.74	Currently Unfunded	N/A
Nature Road	7	41	2157.53	Currently Unfunded	N/A
New Free Hope Church Rd	7	36	639.54	Currently Unfunded	N/A
New Hope Dr	7	13	1131.82	Years 1 and 2	Dropped, Refused by Property Owner
Old Fairfield Rd	7	52	1955.84	Currently Unfunded	N/A
Old Oak Drive	7	68	283.48	Currently Unfunded	N/A
Olga Rd	7	62	1508.17	Currently Unfunded	N/A
Peafowl Drive	7	B	854.57	Program Start	Construction Complete
Pilgrim Rd	7	B	2500.22	Program Start	Construction Complete
Pindo Palm Ln	7	56	1038.24	Currently Unfunded	N/A
Pioneer Rd	7	40	713.86	Currently Unfunded	N/A
Pond Valley Rd	7	60	2252.16	Currently Unfunded	N/A
Prestley Dr	7	B	1274.28	Program Start	Construction Complete
Red Hill Rd	7	45	2099.54	Currently Unfunded	N/A
Rockerfella Ln	7	11	1455.91	Years 1 and 2	In ROW acquisition
Roosevelt Rd	7	2	442.64	Years 1 and 2	Dropped, Property Issues
S Hask Jacobs Rd	7	5	877.22	Years 1 and 2	In Construction
Sam Dubard Rd	7	26	1490.72	Years 3 and 4	In Design
Sara Matthews Rd	7	25	2087.09	Years 1 and 2	In Construction
Sassafras Rd	7	16	1241.02	Years 1 and 2	In Design

Skyview Dr	7	54	998.08	Currently Unfunded	N/A
Slab Pile Rd	7	32	773.26	Years 3 and 4	Upcoming, Passed Consent-Denial
Snow Rd	7	24	1037.60	Years 3 and 4	In Design
Summer Crest Rd	7	12	310.66	Years 1 and 2	Dropped from Consent-Denial
Swygert Ln	7	28	966.40	Years 3 and 4	Upcoming, Passed Consent-Denial
Tammy Dr	7	B	463.90	Program Start	Construction Complete
Ted St	7	B	886.13	Program Start	Construction Complete
Townsend St	7	B	192.20	Program Start	Construction Complete
Valarie Rd	7	14	1516.88	Years 1 and 2	In Design
Wessinger Ln	7	19	1575.77	Years 3 and 4	In Design
Whispering Pines Rd	7	35	892.16	Currently Unfunded	N/A
Whispering Pines Rd	7	58	1964.14	Currently Unfunded	N/A
Wild Goose Rd	7	20	789.40	Years 3 and 4	Dropped from Consent-Denial
William Duffie Rd	7	B	2537.67	Program Start	Construction Complete
Wooten Rd	7	33	2017.74	Currently Unfunded	N/A
Zacks Playhouse Rd	7	63	858.65	Currently Unfunded	N/A

Road Name	District	Rank	Length (Ft)	Program	Project Status
Barney Ln	8	2	1043.44	Years 3 and 4	In ROW acquisition
Bombing Range Pt	8	4	843.68	Currently Unfunded	N/A
Bush Rd	8	6	1825.48	Currently Unfunded	N/A
Cleaton Rd	8	5	754.55	Currently Unfunded	N/A
Kneece Rd	8	1	2022.26	Years 3 and 4	Previously Paved
Tat Rd	8	3	2259.83	Currently Unfunded	N/A

Road Name	District	Rank	Length (Ft)	Program	Project Status
Adams Pond Rd	9	9	1822.52	Years 3 and 4	Dropped, Refused by Property Owner
Archer Ave	9	4	2005.15	Years 1 and 2	Construction Complete
Bow String Rd	9	7	1837.15	Years 3 and 4	In ROW acquisition
Bowman Ave	9	16	2477.39	Currently Unfunded	N/A
Bud Keef Rd	9	20	4564.48	Currently Unfunded	N/A
Casa Loma St	9		377.03	Program Start	Refused by Property Owner
Cheek St	9	C	761.23	Program Start	Construction Complete
Clayton St	9	C	761.03	Program Start	Construction Complete
County Line Trl	9	19	4235.65	Currently Unfunded	N/A
Dunes Pt	9	D	542.90	Program Start	Construction Complete
Earline Rd	9	17	1629.06	Currently Unfunded	N/A
Griggs St	9	C	761.44	Program Start	Construction Complete
Jouster St	9	1	624.86	Years 1 and 2	Construction Complete
Laura Ln	9	5	1090.55	Years 1 and 2	Dropped from Consent-Denial
Line Rd	9	14	1647.46	Currently Unfunded	N/A
Melton Rd	9	11	1888.54	Years 3 and 4	In Design
Nassau Dr	9	3	702.51	Years 1 and 2	Construction Complete
Nature Trl	9	12	2169.65	Years 3 and 4	On-Hold, Legal Issues
Overlook Dr	9	D	4198.68	Program Start	Construction Complete
Paupers Ln	9	21	656.66	Currently Unfunded	N/A
Pierce Rd	9	Ext	769.31	Program Start	Refused by Property Owner
Polk St	9	C	760.47	Program Start	Construction Complete
Sand Farm Trl	9	18	3765.55	Currently Unfunded	N/A
Sandy St	9	10	1097.40	Years 3 and 4	In ROW acquisition
Sarah St	9	C	758.61	Program Start	Construction Complete
Spears Creek Church Lane	9	13	928.91	Currently Unfunded	N/A
Tuck Ct	9	6	1225.71	Years 1 and 2	Construction Complete
Turnipseed Rd	9	15	2361.46	Currently Unfunded	N/A
Vallenga Rd	9	8	1833.16	Years 3 and 4	In ROW acquisition
Westchester Ave	9	2	1123.23	Years 1 and 2	Construction Complete

Road Name	District	Rank	Length (Ft)	Program	Project Status
Adams Hayne Rd	10	131	3137.11	Currently Unfunded	N/A
Adams Scott Rd	10	67	3490.47	Years 3 and 4	Upcoming, Passed Consent-Denial
Addison Rd	10	148	1271.24	Currently Unfunded	N/A
Alice Johnson Rd	10	117	2140.86	Currently Unfunded	N/A
Amick Ln	10	71	278.66	Years 3 and 4	Upcoming, Passed Consent-Denial
Anderson Portee Rd	10	89	1437.67	Currently Unfunded	N/A
Anderson Street	10	32	694.40	Years 1 and 2	Dropped, Refused by Property Owner
Andrews Rd	10	95	1531.40	Currently Unfunded	N/A
Andrews Rd	10	97	2699.47	Currently Unfunded	N/A
Andrews Rd	10	119	1216.49	Currently Unfunded	N/A
Appleton Ln	10	157	4673.63	Currently Unfunded	N/A
Barberville Loop	10	21	1492.93	Years 1 and 2	Dropped, Property Issues
Bateshill Rd	10	133	818.00	Currently Unfunded	N/A
Baychester Rd	10	127	3562.54	Currently Unfunded	N/A
BB James Rd	10	122	1954.71	Currently Unfunded	N/A
Blakeley Rd	10	164	512.91	Currently Unfunded	N/A
Bluff Oaks Rd	10	13	438.54	Years 1 and 2	Dropped, Refused by Property Owner
Branning Dr	10	116	1066.61	Currently Unfunded	N/A
Brown Rd	10	58	950.00	Years 3 and 4	Upcoming, Passed Consent-Denial
C Flemming Rd	10	79	940.04	Currently Unfunded	N/A
Caldwell James Rd	10	169	7288.95	Currently Unfunded	N/A
Calvin Mays Rd	10	15	1721.96	Years 1 and 2	Dropped, Property Issues
Chappell Creek Ln	10	76	2121.17	Currently Unfunded	N/A
Claytor Rd	10	61	1218.51	Years 3 and 4	Upcoming, Passed Consent-Denial
Coley Rd	10	26	1620.60	Years 1 and 2	Dropped from Consent-Denial
Country Place Ln	10	41	1152.95	Years 1 and 2	In ROW acquisition
Dave White Rd	10	109	2392.44	Currently Unfunded	N/A
David Goodwin Rd	10	86	1383.68	Currently Unfunded	N/A
Doretha Ln	10	37	1127.67	Years 1 and 2	Dropped, Refused by Property Owner
Dowdy Place Ln	10	77	917.13	Currently Unfunded	N/A
Drayton Flemming Rd	10	90	2901.82	Currently Unfunded	N/A
Dry Branch Way	10	7	4123.96	Years 1 and 2	In ROW acquisition
Edmonds Farm Rd	10	63	2726.35	Years 3 and 4	Upcoming, Passed Consent-Denial
Ehrlich St	10	5	586.14	Years 1 and 2	In Procurement
Elise Grant Rd	10	92	1892.36	Currently Unfunded	N/A
Estes Swamp Rd	10	170	2124.70	Currently Unfunded	N/A
Flatrock Arch	10	52	656.31	Years 3 and 4	Dropped, Staff Recommendation
Flemming Creek Rd	10	112	1928.81	Currently Unfunded	N/A
Frasier St	10	36	939.38	Years 1 and 2	Dropped, Property Issues
Friend Way Rd	10	44	1850.85	Years 3 and 4	Dropped, Staff Recommendation
Garden Stuart Rd	10	153	7010.14	Currently Unfunded	N/A
Garners Ferry Way	10	94	4946.07	Currently Unfunded	N/A
Garrick Rd	10	81	3839.96	Currently Unfunded	N/A
Gatehill Rd	10	139	3884.91	Currently Unfunded	N/A
Gene Dr	10	39	570.90	Years 1 and 2	Dropped, Property Issues
George Washington Lane	10	47	840.23	Years 3 and 4	Dropped from Consent-Denial
George Wilson Cir	10	99	1182.80	Currently Unfunded	N/A
Gillwood Rd	10	102	3319.77	Currently Unfunded	N/A
Godspeed Rd	10	143	4625.95	Currently Unfunded	N/A
Goffman Rd	10	18	3981.51	Years 1 and 2	Dropped, Property Issues
Goodside Rd	10	65	1260.10	Years 3 and 4	Upcoming, Passed Consent-Denial
Goodson Rd	10	136	906.59	Currently Unfunded	N/A
Goodwin Way	10	25	1597.84	Years 1 and 2	In ROW acquisition
H L Clarkson Rd	10	43	2390.97	Years 3 and 4	In ROW acquisition
Haithcock Rd	10	68	2168.78	Years 3 and 4	Upcoming, Passed Consent-Denial
Hampton Williams Rd	10	54	2921.78	Years 3 and 4	In ROW acquisition
Harbort Rd	10	88	2145.17	Currently Unfunded	N/A
Harold C Hill Rd	10	129	6114.10	Currently Unfunded	N/A
Harriet Dr	10	64	503.54	Years 3 and 4	Upcoming, Passed Consent-Denial
Harry Green Rd	10	87	1041.20	Currently Unfunded	N/A
Hastings Aly	10	14	551.34	Years 1 and 2	Dropped from Consent-Denial
Heape Rd	10	82	4308.64	Currently Unfunded	N/A
Henry Thomas Rd	10	17	684.43	Years 1 and 2	Dropped from Consent-Denial
Hercules Smith Rd	10	149	5393.16	Currently Unfunded	N/A
Hick Hill Rd	10	128	1446.24	Currently Unfunded	N/A
Horse Pen Branch Ln	10	140	1009.94	Currently Unfunded	N/A

House Cir	10	70	1644.51	Years 3 and 4	Upcoming, Passed Consent-Denial
House Rd	10	20	977.42	Years 1 and 2	Dropped, Refused by Property Owner
Jackson Park Rd	10	33	1399.34	Years 1 and 2	Dropped from Consent-Denial
Jackson Rd	10	4	475.10	Years 1 and 2	In ROW acquisition
James Watson Rd	10	158	7777.78	Currently Unfunded	N/A
John Goodwin Lane	10	168	1455.17	Currently Unfunded	N/A
Kingsman Rd	10	42	976.78	Years 1 and 2	Dropped, Refused by Property Owner
Kirk Rd	10	Ext	256.86	Program Start	Construction Complete
Kittys Ln	10	126	1393.63	Currently Unfunded	N/A
Ladson Loop	10	106	1307.12	Currently Unfunded	N/A
Lassiter Jacobs Rd	10	73	4046.70	Currently Unfunded	N/A
Lateesha Rd	10	69	2184.80	Years 3 and 4	Upcoming, Passed Consent-Denial
Lettie Ln	10	118	1169.74	Currently Unfunded	N/A
Lillie Rosa Cir	10	34	889.83	Years 1 and 2	Dropped, Staff Recommendation
Lykesland Trl	10	84	8503.24	Currently Unfunded	N/A
Lyles Maple St	10	19	976.29	Years 1 and 2	Dropped from Consent-Denial
Martin Rd	10	80	1260.36	Currently Unfunded	N/A
Mary St	10	2	272.25	Years 1 and 2	Dropped, Refused by Property Owner
McGee Rd	10	100	1213.41	Currently Unfunded	N/A
McKinley Scott Ln	10	124	1960.84	Currently Unfunded	N/A
Medlins Dr	10	3	659.91	Years 1 and 2	Dropped, Refused by Property Owner
Meeting House Rd	10	142	4104.04	Currently Unfunded	N/A
Mendenhall Rd	10	135	3513.52	Currently Unfunded	N/A
Mickens Road	10	12	408.49	Years 1 and 2	Dropped, Property Issues
Millies Rd	10	96	3462.12	Currently Unfunded	N/A
Misty Meadow Rd	10	111	2394.86	Currently Unfunded	N/A
N Line Rd	10	152	5082.20	Currently Unfunded	N/A
Nathan Ridge Ln	10	29	1809.41	Years 1 and 2	In Design
NE Shady Grove Rd	10	62	2932.89	Years 3 and 4	Upcoming, Passed Consent-Denial
Neal Furgess Ln	10	59	714.36	Years 3 and 4	Upcoming, Passed Consent-Denial
Old Creek Rd	10	23	1105.78	Years 1 and 2	Dropped, Refused by Property Owner
Old Ferry Rd	10	107	2301.01	Currently Unfunded	N/A
Old Isaac Rd	10	120	6428.09	Currently Unfunded	N/A
Old Palmetto Cir	10	30	1986.37	Years 1 and 2	In Design
Otis Richardson Rd	10	103	1282.31	Currently Unfunded	N/A
P R Webber Rd	10	E	1164.88	Program Start	Construction Complete
Pat Garrick Rd	10	121	1291.37	Currently Unfunded	N/A
Pathway Rd	10	101	827.41	Currently Unfunded	N/A
Pearlott Ln	10	55	1405.32	Years 3 and 4	Upcoming, Passed Consent-Denial
Percival Woods Rd	10	78	1546.21	Currently Unfunded	N/A
Pine Thicket Cir	10	16	540.20	Years 1 and 2	Dropped from Consent-Denial
Pine Thicket Rd	10	161	13763.65	Currently Unfunded	N/A
Pineboro Lane	10	72	1679.68	Years 3 and 4	Dropped, Staff Recommendation
Pleasant Grove Ln	10	E	698.16	Program Start	Construction Complete
Poe St	10	51	1084.62	Years 3 and 4	Dropped, Staff Recommendation
Pringlewood Rd	10	115	5290.67	Currently Unfunded	N/A
Pringleau Rd	10	45	2935.45	Years 3 and 4	In ROW acquisition
Rabon Croft Rd	10	146	1218.95	Currently Unfunded	N/A
Railbrook Rd	10	93	2662.73	Currently Unfunded	N/A
Rainey Webber Rd	10	162	3563.93	Currently Unfunded	N/A
Ravenbrook Rd	10	31	832.34	Years 1 and 2	In ROW acquisition
Ravenbrook Rd	10	49	1684.38	Years 3 and 4	Dropped, Staff Recommendation
Robert James Rd	10	9	932.82	Years 1 and 2	In Design
Robert McKenzie Rd	10	27	2610.21	Years 1 and 2	In ROW acquisition
Roger Meyers Rd	10	110	957.41	Currently Unfunded	N/A
Rosa Dowdy Ln	10	53	659.98	Years 3 and 4	In ROW acquisition
Rosa Lee Dr	10	165	443.89	Currently Unfunded	N/A
S Crosshill Cir	10	74	2025.25	Currently Unfunded	N/A
S Cutters	10	130	768.93	Currently Unfunded	N/A
S Goodwin Cir	10	91	4036.13	Currently Unfunded	N/A
S Perkins Rd	10	24	1592.58	Years 1 and 2	Dropped, Refused by Property Owner
S Roy Rd	10	56	939.81	Years 3 and 4	Upcoming, Passed Consent-Denial
S Scott Rd	10	11	2879.75	Years 1 and 2	In ROW acquisition
Sam Grant Rd	10	138	2897.78	Currently Unfunded	N/A
Sam Harris Rd	10	155	1917.28	Currently Unfunded	N/A
Sandhill Estates Rd	10	10	1540.76	Years 1 and 2	In ROW acquisition
Sandy Wood Rd	10	154	3783.12	Currently Unfunded	N/A
Sara Neal Rd	10	75	1166.11	Currently Unfunded	N/A

Scott Point Ln	10	151	1596.98	Currently Unfunded	N/A
Screaming Eagle Rd Ex	10	144	33800.60	Currently Unfunded	N/A
Selph Rd	10	137	3774.84	Currently Unfunded	N/A
Simet Rd	10	132	1576.41	Currently Unfunded	N/A
Simons Weston Rd	10	E	695.79	Program Start	Construction Complete
Sims Creek Rd	10	83	2378.39	Currently Unfunded	N/A
Smith Myers Rd	10	6	1527.43	Years 1 and 2	In ROW acquisition
Smithcreek Rd	10	28	1308.71	Years 1 and 2	In ROW acquisition
South Bluff Lane	10	114	1586.01	Currently Unfunded	N/A
South Dr	10	50	1697.60	Years 3 and 4	In Design
Spring Creek Rd	10	35	3082.48	Years 1 and 2	In Design
Spring Hope Rd	10	141	2020.85	Currently Unfunded	N/A
Stackleather Rd	10	163	808.30	Currently Unfunded	N/A
Stroy Rd	10	85	2074.55	Currently Unfunded	N/A
Sulton Johnson Rd	10	38	2459.09	Years 1 and 2	Dropped, Property Issues
Sumpter Loop	10	48	1681.79	Years 3 and 4	Dropped from Consent-Denial
Sumpter Rd	10	E	700.38	Program Start	Construction Complete
Sumter Valley Rd	10	CDBG	1962.75	Program Start	Refused by Property Owner
Tally Adams Rd	10	66	2332.50	Years 3 and 4	Upcoming, Passed Consent-Denial
Taylor Arch Rd	10	22	918.84	Years 1 and 2	In ROW acquisition
Terrapin Woods Rd	10	147	2457.17	Currently Unfunded	N/A
Tillinghast Rd	10	113	4071.92	Currently Unfunded	N/A
Timbleside Rd	10	105	3443.06	Currently Unfunded	N/A
Touchberry Rd	10	160	6530.89	Currently Unfunded	N/A
Tucker Rd	10	125	6810.22	Currently Unfunded	N/A
Tucker Town Ct	10	1	298.95	Years 1 and 2	Construction Complete
Tupelo Farms Rd	10	123	1960.59	Currently Unfunded	N/A
Two Rivers Rd	10	167	1975.36	Currently Unfunded	N/A
Vero Rd	10	150	2777.25	Currently Unfunded	N/A
Westvaco Rd	10	156	8837.39	Currently Unfunded	N/A
Whistle Top Rd	10	104	5589.06	Currently Unfunded	N/A
White House Rd	10	145	10863.76	Currently Unfunded	N/A
Wild Plum Trl	10	159	2629.09	Currently Unfunded	N/A
William Janie Sims Cir	10	60	2151.35	Years 3 and 4	Upcoming, Passed Consent-Denial
Willie Kelly Rd	10	98	1182.34	Currently Unfunded	N/A
Willow Wind Rd	10	40	3239.69	Years 1 and 2	Dropped from Consent-Denial
Willowby St	10	166	589.85	Currently Unfunded	N/A
Wilson McCoy Rd	10	46	1888.69	Years 3 and 4	In ROW acquisition
Wolfe Rd	10	134	1697.88	Currently Unfunded	N/A
Wood Cone Trl	10	8	1574.08	Years 1 and 2	Dropped, Refused by Property Owner
Yelton Ln	10	57	945.01	Years 3 and 4	Dropped from Consent-Denial
Z C Clarkson Rd	10	108	8448.29	Currently Unfunded	N/A

Road Name	District	Rank	Length (Ft)	Program	Project Status
Archie Rd	11	16	895.27	Years 1 and 2	Dropped from Consent-Denial
Barkley Rd	11	24	1291.32	Years 3 and 4	In Design
Benson Rd	11	63	4067.04	Currently Unfunded	N/A
Billie Jacobs Rd	11	17	537.50	Years 1 and 2	Dropped, Staff Recommendation
Blue Johnson Ct	11	31	1305.74	Currently Unfunded	N/A
Brawley Rd	11	5	371.68	Years 1 and 2	Dropped from Consent-Denial
Butler Rd	11	40	707.92	Currently Unfunded	N/A
Century Oaks Ln	11	53	3754.11	Currently Unfunded	N/A
Cherry Ln	11	C	597.81	Program Start	Refused by Property Owner
Christy Creek Ct	11	C	775.52	Program Start	Construction Complete
Circle Dr	11	38	2109.79	Currently Unfunded	N/A
Cornell Adams Run	11	22	2529.69	Years 3 and 4	In Design
Crosscreek Ln	11	42	1649.35	Currently Unfunded	N/A
Cyrus Weston Rd	11	4	183.94	Years 1 and 2	Dropped, Refused by Property Owner
Deepwood Ln	11	61	2631.91	Currently Unfunded	N/A
Deloach Dr	11	7	335.95	Years 1 and 2	Construction Complete
Doctor Dr	11	43	2530.02	Currently Unfunded	N/A
Dogwood Shores Ln	11	27	2241.65	Years 3 and 4	In Design
Dominion Hills Trl	11	49	2440.29	Currently Unfunded	N/A
Eastwind Rd	11	19	971.71	Years 3 and 4	Dropped from Consent-Denial
Essie Bell Rd	11	59	2231.68	Currently Unfunded	N/A
Fauline Rd	11	56	1946.69	Currently Unfunded	N/A
Goff Field Ln	11	18	3089.10	Years 3 and 4	Dropped, Refused by Property Owner
Goff Pond Rd	11	20	1228.17	Years 3 and 4	Dropped from Consent-Denial
Grant Rd	11	3	1129.04	Years 1 and 2	In Design
Gus Ln	11	57	995.95	Currently Unfunded	N/A
Harmon Garcia Rd	11	60	1177.29	Currently Unfunded	N/A
Harmon Way	11	35	2300.77	Currently Unfunded	N/A
Hawkinshurst Ln	11	64	3346.20	Currently Unfunded	N/A
Hillside Cir	11		2849.76	Program Start	Refused by Property Owner
John Ammons Rd	11	34	2851.52	Currently Unfunded	N/A
Joiner Rd	11	32	840.15	Currently Unfunded	N/A
Kepper Drive	11	10	3263.21	Years 1 and 2	Dropped from Consent-Denial
Kirkbrook Dr	11	36	1658.02	Currently Unfunded	N/A
Lake Dogwood Cir N	11	46	3603.25	Currently Unfunded	N/A
Lake Dogwood Cir S	11	21	823.66	Years 3 and 4	In Design
Lake Dogwood Cir S	11	50	1043.04	Currently Unfunded	N/A
Lakeview Rd	11	11	2092.21	Years 1 and 2	Dropped from Consent-Denial
McDowell Ln	11	13	1547.01	Years 1 and 2	Dropped from Consent-Denial
Meadow Ln	11	8	1043.28	Years 1 and 2	In Procurement
Merrylane Rd	11	9	465.33	Years 1 and 2	Dropped from Consent-Denial
N Bellewood Ln	11	62	1481.67	Currently Unfunded	N/A
Oak Hill Ln	11	54	2090.32	Currently Unfunded	N/A
Oak Hill Rd	11	55	4167.82	Currently Unfunded	N/A
October Dr	11	45	1347.47	Currently Unfunded	N/A
Old Leesburg Rd	11	33	5672.30	Currently Unfunded	N/A
Old Leesburg Rd	11	39	5637.54	Currently Unfunded	N/A
Old Leesburg Rd	11	48	5337.19	Currently Unfunded	N/A
Old Leesburg Rd E	11	30	3650.92	Currently Unfunded	N/A
Pineview Rd	11	23	1276.40	Years 3 and 4	Dropped from Consent-Denial
Pond Arch Rd	11	28	1122.44	Currently Unfunded	N/A
Pond Dr	11	41	768.32	Currently Unfunded	N/A
Pringle Rd	11	6	427.82	Years 1 and 2	Construction Complete
Revere Rd	11	51	1131.39	Currently Unfunded	N/A
Rick-Shaw Rd	11	58	2005.32	Currently Unfunded	N/A
Rocky Rd	11	15	948.53	Years 1 and 2	In Design
Rosa Wilson Rd	11	14	940.24	Years 1 and 2	Dropped, Property Issues
Saddlemont Ln	11	25	650.95	Years 3 and 4	Dropped, Staff Recommendation
Saddlemount Dr	11	12	452.89	Years 1 and 2	Dropped, Property Issues
Scotch Pine Rd	11	37	1013.39	Currently Unfunded	N/A
SE Sedgewood Rd	11	2	455.79	Years 1 and 2	In Procurement
Sherlock Ln	11	44	1723.74	Currently Unfunded	N/A
Summer Wind Dr	11	Ext	1183.43	Program Start	Construction Complete
Swinton Dr	11	52	607.34	Currently Unfunded	N/A
Watermelon Hill Ln	11	47	5997.99	Currently Unfunded	N/A
Wattsland Rd	11	29	2577.94	Currently Unfunded	N/A

Wider Rd	11	26	666.67	Years 3 and 4	In ROW acquisition
Willa Dr	11	1	469.81	Years 1 and 2	Dropped, Refused by Property Owner
Wilson Farm Rd	11	Ext	979.81	Program Start	Construction Complete