



Richland County Council
Transportation Ad Hoc Committee
MINUTES
December 17, 2024 – 4:00 PM
Council Chambers
2020 Hampton Street, Columbia, SC 29204

COMMITTEE COUNCILMEMBERS PRESENT: Paul Livingston, Don Weaver, and Jesica Mackey

NOT PRESENT: Yvonne McBride

OTHERS PRESENT: Gretchen Barron, Jason Branham, Michael Maloney, Angela Weathersby, Anette Kirylo, Patrick Wright, Ashiya Myers, Leonardo Brown, Jackie Hancock, Michelle Onley, Kenny Bowen, Kyle Holsclaw, Susan O’Cain, Tamar Black, Lori Thomas, Stacey Hamm, and John Thompson

1. **CALL TO ORDER** – Councilman Paul Livingston called the meeting to order at approximately 4:00 PM.
2. **APPROVAL OF MINUTES**
 - a. November 21, 2024 – Ms. Mackey moved to approve the minutes as distributed, seconded by Mr. Weaver.

In Favor: Livingston, Weaver, and Mackey
Not Present: McBride

The vote in favor was unanimous.
3. **ADOPTION OF AGENDA** – Ms. Mackey moved to adopt the agenda as published, seconded by Mr. Weaver.

In Favor: Livingston, Weaver, and Mackey
Not Present: McBride

The vote in favor was unanimous.
4. **ITEM FOR DISCUSSION/ACTION**
 - a. Project Updates – Mr. Michael Maloney, Transportation Director, provided an update on the transportation projects.
 - Projects in Design:
 1. *Shop Road Extension Phase 2* – We began the preliminary design process. Coordinated with Planning and Economic Development and met with two landowners.

Mr. Weaver inquired about the changes to Crowson Road.

Mr. Maloney noted that the Gills Creek Watershed Association has limitations and/or restrictions on improvements it has made to the watershed. Therefore, an elevated walkway with a passthrough or storm sewer that would be concentrated cannot occur.
 - Projects in Right-of-Way Acquisition:
 1. *Pineview Road Widening* – All property owners were contacted. Right-of-way appraisals and negotiations are underway.
 2. *Broad River Road Widening* – All property owners have been contacted. Over 70 properties have been accepted, and over 56 have been paid. The City of Columbia Water has approved the easement documents needed for the water main relocation.

3. *Smith/Rocky Branch Greenway* – All property owners have been notified, and appraisals for the easement have been completed. Norfolk Southern has approved the plans, and CSX is starting its review.
 4. *Lower Richland Boulevard Widening*—The project has received the Authorization to Proceed and is in the land acquisition phase.
 5. *Broad River Corridor Neighborhood Improvement* – The project has received the Authorization to Proceed with right-of-way acquisition.
 6. *Spears Creek Church Road* – The project has received Authorization to Proceed with right-of-way acquisition.
 7. *McNulty Road* – The project has received Authorization to Proceed with right-of-way acquisition.
- Dirt Road Program:
 1. Smithcreek Road
 2. Smith Myers Road
 3. Spring Creek Road
 4. Taylor Arch Road
 5. Prioleau road
 6. Ravenbrook Road
 7. Hampton Williams Road
 8. Wood Cone Trail
 9. Goodwin Way
 10. Adams Scott Road
 11. Amick Lane
 12. Brown Road
 13. Friend Way Road
 14. Flemming Creek Road
 15. HL Clarkson Road
 16. Nature Trail, Phase 1
 17. Nature Trail, Phase 2
 18. George Robertson Road
 19. N. Hask Jacobs Road
 20. Russ Brown Road
 - Projects in Bidding:
 1. *Pineview Road/Broad River Road Traffic Signal*
 - Pineview Road at American Italian Way
 - Broad River Road at Farming Creek Road
 - Projects in Construction
 1. *Dirt Road Package “O”*
 - Howard Coogler Road (District 1)
 - Jackson Street (District 10)
 - Nathan Ridge Lane (District 10)
 - Sara Mathews Road (District 7)
 2. *Atlas Road Widening Phase 1A – Utility Relocation* – Construction clearing begins on December 18, 2024
 3. *Percival Road Sidewalk* – Construction begins in January 2025
 4. *Blythewood Road Widening* – The south side shared-use path is installed. Drainage systems are being completed on the north side. The project is planned for completion in July/September 2025.
 5. *Sunset Drive Sidewalk*—Construction on the sidewalk starts in January 2025 and is expected to be completed in Spring 2025.

Mr. Livingston inquired if Main Street to River Drive would be closed during the Sunset Drive sidewalk construction.

Mr. Maloney responded in the affirmative.

Ms. Barron inquired if Sara Mathews Road had been paved.

Mr. Maloney replied that it had not been paved. They are working on a solution to the steep public road that comes up to Sara Mathews Road. There is a short concrete slab the landowner has granted permission to allow the Penny to provide an extension.

Mr. Weaver asked if there was a chance he could submit additional roads in District 6 for resurfacing.

Mr. Maloney indicated this is Package "U," which was scaled back because the estimate was more than what is left in the resurfacing program, so they scaled back. However, some funding may be left to allow another bid package.

- Projects Recently Completed
 1. *Screaming Eagle Road/Percival Road Intersection*
 2. *Garners Ferry Road/Harmon Road Intersection*
 3. *Bull Street/Elmwood Road Intersection*
 4. *Alpine Road Sidewalk and Resurfacing*

- b. 2024 State of the Penny Outline – Mr. Maloney noted the Transportation Penny Advisory Committee recommended providing the State of the Penny the same way it was handled the previous year, which will include a presentation by TPAC. We would also invite other stakeholders to participate (i.e., the Department of Transportation, the COMET, Economic Development, and the Office of Small Business Opportunity.)

The County Administrator, Leonardo Brown, stated Council provided input to staff indicating they want to be inclusive in providing direction on the State of the Penny. What makes it different from the last time is that Council and the Transportation Ad Hoc Committee will communicate to staff what they want to see happen with the State of the Penny.

Mr. Livingston suggested placing this item on a future agenda so that action can be taken.

Ms. Mackey inquired if a motion was made and action taken by TPAC.

Mr. Maloney responded that no formal action occurred, as a quorum was not present.

Ms. Mackey pointed out that the Communications Department drafted an outline for any future State of the Penny. TPAC was to provide feedback on the outline by November 6, 2024, but no feedback was received. She noted that if we wait to take action at a future meeting, Communications could not work on this matter in January.

Mr. Branham asked if the State of the Penny was scheduled for February.

Ms. Mackey replied that a date had not been set.

Mr. Brown indicated that staff recommends the Committee/Council review the outline and share their feedback on how to proceed with the State of the Penny. He believes Council did not select a specific date for the State of the Penny presentation.

5. **ADJOURNMENT** – Me. Weaver moved to adjourn the meeting, seconded by Mr. Livingston.

In Favor: Livingston, Weaver, and Mackey

Not Present: McBride

The vote in favor was unanimous.

The meeting adjourned at approximately 4:29 PM.



Richland County Transportation Penny Project Update

2024 | December

PROJECTS IN DESIGN

- A. Bluff Rd Improvements Phase 2: Alex Burton
 - Comments received by SCDOT. Updated plans to SCDOT in November 2024.
- B. Blythewood Road Area Improvements: Michael Green
 - SCDOT reviewing final ROW plans for McNulty from Main Street to Boney Road.
 - OET developing encroachment permit submittal for Creech at Blythewood Rd.
 - Awaiting ATP of ROW from SCDOT.
- C. Clemson Road at Sparkleberry: Ted Thomas
 - SCDOT reviewing plans. Awaiting ATP of ROW from SCDOT.
- D. Crane Creek NIP: Jeff McNesby
 - County submitted an Encroachment Permit request with SCDOT.
- E. Decker/Woodfield NIP: Michael Green
 - Received ATP for construction on Brookfield Road. Awaiting ATP for Hunt Club Road.
- F. Kelly Mill Road: Michael Green
 - Received SCDOT comments on preliminary plans. There will be no bike lanes. There will be a shared use path on the north side and a sidewalk on the south side.
- G. Polo Road Widening: Dr. Ali Eliadorani
 - Final ROW plans sent to SCDOT.
 - Awaiting ATP of ROW from SCDOT.
- H. Shop Rd Widening: Dr. Ali Eliadorani
 - Submitted final ROW plans in October. Final Plan development is underway.
 - Awaiting ATP of ROW from SCDOT.
- I. Shop Road Extension Phase 2
 - Begin of the preliminary design process. Coordinated with Planning, Economic Development. Met with two landowners.
- J. SERN 2 NIP: Alex Burton
 - 100% design completed per Chao and associates. To SCDOT for permit to construct.
- K. Treholm Acres-New Castle NIP: Alex Burton
 - The project plans are under review by SCDOT for the permit to construct.
- L. Crane Creek Greenway: Dr. Ali Eliadorani
 - The OET received comments from the City of Columbia to adjust the plans
- M. Gills Creek Greenway: Dr. Ali Eliadorani
 - The City requests a change due to landowner feedback, for Crowson Road design.



PROJECTS IN RIGHT-OF-WAY ACQUISITION

- A. Pineview Rd Widening: Alex Burton/Ted Thomas
 - All property owners were contacted. ROW appraisals and negotiations are underway
- B. Broad River Rd Widening: Jeff McNesby/Ted Thomas
 - All property owners have been contacted. Over 70 properties have accepted and over 56 paid.
 - City of Columbia Water has approved the easement documents needed for watermain relocation.
- C. Smith/Rocky Branch Greenway: Dr. Ali Eliadorani
 - All property owners have been notified and appraisals for the easement has been completed.
 - Railroads – Norfolk Southern has approved, CSX is starting their review.
- D. Lower Richland Blvd Widening: Dr. Ali Eliadorani
 - Received ATP. The project is in the land acquisition phase.
- E. Broad River Corridor NIP: Michael Green
 - Received ATP to begin ROW acquisition.
- F. Spears Creek Church Road
 - Received ATP to begin ROW acquisition

**RICHLAND COUNTY GOVERNMENT
DEPARTMENT OF TRANSPORTATION**

400 Powell Rd, Columbia, SC 29203
T 803-766-5605 | TDD 803-576-2045
richlandpenny.com



Dirt Road Program

Roads	Council District	Rank	Mileage	Parcels	Right of Way Status			
					Date	# of Tracts	In Place	Needed
Smithcreek Rd	10	28	0.25	13	6/11/24	13	12	1
Smith Myers Rd	10	6	0.29	14	6/11/24	14	12	2
Spring Creek Rd	10	35	0.58	21	6/11/24	21	20	1
Taylor Arch Rd	10	22	0.17	11	6/11/24	11	10	1
Prioleau Rd	10	45	0.56	21	6/17/24	21	<i>underway</i>	
Ravenbrook Rd	10	31	0.16	16	6/17/24	16	(12) yes	(1) heir
Hampton Williams Rd	10	54	0.55	17	6/17/24	17	(8) yes	(5) heirs
Wood Cone Trail	10	8	0.30	9	6/11/24	9	<i>underway</i>	
Goodwin Way	10	25	0.30	39	6/11/24	39	<i>underway</i>	
Adams Scott Rd	10	67	0.66	10	6/11/24	10	<i>underway</i>	
Amick Ln	10	71	0.05	3	6/11/24	3	<i>underway</i>	
Brown Rd	10	58	0.18	3	6/11/24	3	<i>underway</i>	
Friend Way Rd	10	44	0.35	15	6/11/24	<i>upcoming</i>		
Flemming Creek Rd	10	112	0.37	8	6/11/24	<i>upcoming</i>		
HL Clarkson Rd	10	43	0.45	16	6/11/24	<i>upcoming</i>		
Nature Trail, Ph 1	9	12	0.15	11	6/11/24	11	10	1
Nature Trail, Ph 2	9	12	0.26	8	6/11/24	8	(1) heirs	
George Robertson Rd	2	26	0.3	28	6/27/27	<i>scope & fee under development</i>		
N Hask Jacobs Rd	2	25	0.36	12	6/27/27	<i>scope & fee under development</i>		
Russ Brown Rd	2	24	1.09	27	6/27/27	<i>scope & fee under development</i>		

County Council District	Number of Miles
2	1.75
9	0.41
10	5.22

**RICHLAND COUNTY GOVERNMENT
DEPARTMENT OF TRANSPORTATION**

400 Powell Rd, Columbia, SC 29203
T 803-766-5605 | TDD 803-576-2045
richlandpenny.com

PROJECTS IN BIDDING

- A. Pineview Road / Broad River Road Traffic Signal
 - Pineview Road at American Italian Way
 - Broad River Road at Farming Creek Road

PROJECTS IN CONSTRUCTION

- A. Dirt Road Package O (Howard Coogler Rd (dist 1) Jackson St (dist 10), Nathan Ridge Ln (dist 10), Sara Mathews Rd(dist 7), Alex Burton
 - All projects are completed or being paved.
- B. Atlas Road Widening Phase 1A – Utility Relocation
 - Construction clearing begins on December 18, 2024
- C. Percival Road Sidewalk
 - Construction begins in January 2025
- D. Blythewood Rd Widening: Michael Green
 - The south side shared use path is installed. Drainage systems are being completed on the north side. The project is planned for completion in July/Sept 2025.
- E. Sunset Dr Sidewalk: Michael Green
 - Sidewalk construction starts in January
 - Project completion in Spring 2025.

PROJECTS RECENTLY COMPLETED

- A. Screaming Eagle Rd/Percival Rd Intersection
- B. Garners Ferry Rd/Harmon Rd Intersection
- C. Bull St/Elmwood Rd Intersection
- D. Alpine Road Sidewalk and Resurfacing (closeout documentation)

**RICHLAND COUNTY GOVERNMENT
DEPARTMENT OF TRANSPORTATION**

400 Powell Rd, Columbia, SC 29203
T 803-766-5605 | TDD 803-576-2045
richlandpenny.com

RESURFACING PROJECTS: *Package U*

#	Road Name	District	#	Road Name	District
1	Castleton Ln	8	19	CoachTrail Ct	9
2	Fishers Wood Ct	8	20	Dibble Ln	9
3	Fishers Wood Dr	8	21	Gracewood Dr	9
4	Laurel Ridge Dr	8	22	Greenglen Dr	9
5	London Ln	8	23	Holliday Rd	9
6	Muirfield Ct E	8	24	Hunters Hill Dr	9
7	Old Park Cir	8	25	Mallet Hill Ct	9
8	Ridge Point Dr	8	26	McNeely Rd	9
9	Rose Creek Ct	8	27	Miles Park Dr	9
10	Rothberry Ct	8	28	N Lake Pointe Dr	9
11	Shadow Grey Ct	8	29	Old Clemson Rd	9
12	Springbrook Rd	8	30	Rivkin Blvd	9
13	Troon Ct	8	31	Roseberry Ln	9
14	Unnamed St No 3 (Map at the end)	8	32	Silver Lake Rd E	9
15	Wild Rose Ct	8	33	Tallawood Ln	9
16	Worthington Pkwy	8	34	Tamwood Ln	9
17	Blue Bill Ct	9	35	Wildewood Park Dr	9
18	Camp Creek Dr	9	36	Woodchase Ln	9

**RICHLAND COUNTY GOVERNMENT
DEPARTMENT OF TRANSPORTATION**

400 Powell Rd, Columbia, SC 29203
T 803-766-5605 | TDD 803-576-2045
richlandpenny.com

2012 PENNY PROJECTS NOT COMPLETED

2012 Penny Program - Projects Not Completed				Dirt road list will grow as denials come in from the 2024 project verifications	
ROAD PROJECTS					
PROJECT NAME	DISTRICT	LOCATION	CURRENT ESTIMATE	NOTES	
Atlas Road Widening	10	Bluff Road to Shop Road	\$ 12,000,000	Prior Descope - Restored to scope in May 2024	
Pineview Road Widening	10	Bluff Road to Shop Road	\$ 10,000,000	Prior Descope - Moved to the 2024 Needs Assessment	
Broad River Road Widening	1	Dutch Fork Rd to I-26	\$ 15,000,000	Prior Descope - Moved to the 2024 Needs Assessment	
Bluff Road Widening - Sidewalk	10	Simmons to Beltline	\$ 9,000,000	Prior Descope - Moved to the 2024 Needs Assessment	
NEIGHBORHOOD IMPROVEMENT PROJECTS (NIP)					
All Projects		Remove Lighting and Streetscape	\$ 20,000,000	Prior Descope - County Ordinance on Street Lighting.	
Blythewood -Blythewood Rd	2	I-77 to Main St	\$ 5,000,000	Prior Descope - Improvements completed by SCDOT	
GREENWAYS					
PROJECT NAME	DISTRICT		CURRENT ESTIMATE	NOTES	
Woodbury / Old Leesburg Connector	11		\$ 116,217	Prior Descope - Moved to the 2024 Needs Assessment	
Dutchman Blvd Connector	4		\$ 105,196	Prior Descope - Moved to the 2024 Needs Assessment	
Crane Creek C (Crane Forest)	7		\$ 793,908	Prior Descope - Moved to the 2024 Needs Assessment	
Crane Creek A (Monticello Road)	4		\$ 1,541,816	Prior Descope - Moved to the 2024 Needs Assessment	
Gills Creek B (Wildcat Crk/Ft Jackson)	6, 11		\$ 2,785,897	Prior Descope - Moved to the 2024 Needs Assessment	
Smith/Rocky Branch A&B(3Rivers to Colonial)	4		\$ 1,846,499	Prior Descope - Moved to the 2024 Needs Assessment	
Gills Creek C (Trenholm to Lk Katherine)	6		\$ 344,667	Prior Descope - Moved to the 2024 Needs Assessment	
Polo Rd/Windor Lake Connector	8		\$ 1,541,816	Removed from List - June 2024 - Safety Issues	
BIKEWAYS					
PROJECT NAME	DISTRICT	TERMINI	TERMINI	NOTES	
Decker Blvd/ Parklane Rd/Two Notch Rd	3, 8, 10	Two Notch Rd (US 1)	Percival Rd (SC 12)	Removed due to SCDOT design restrictions.	
Columbiana Dr (S-3048)	2	Lake Murray Blvd (SC60)	Lexington Cty Line	Removed due to SCDOT design restrictions.	
Beltline Blvd (SC 16)	6	Forest Dr (SC 12)	Valley Rd (S-1109)	Removed due to SCDOT design restrictions.	
Beltline Blvd/Colonial Dr/Farrow Rd	4	Harden St (SC 555)	Academy St (City)	Removed due to SCDOT design restrictions.	
Broad River Rd (US 176)	4, 5	Bush River Rd (S-31)	Greystone Blvd (S- 3020)	Removed due to SCDOT design restrictions	
Broad River Rd (US 176)	4, 5	Greystone Blvd (S-3020)	Broad River Bridge	Removed due to SCDOT design restrictions	
Blossom St (US 21)	5	Assembly St (SC 48)	Sumter St (S-177)	Removed due to SCDOT design restrictions.	
Rosewood Dr (SC 16)	5, 6, 10	Bluff Rd (SC 48)	Garners Ferry Rd (US 76)	Removed due to SCDOT design restrictions.	
Huger St (US 21)	5	Blossom St US 211)	Gervais St (US 1)	Removed due to SCDOT design restrictions.	
Garners Ferry Rd (US 76)	6, 11	Rosewood Dr (SC 16)	True St (S-261)	Removed due to SCDOT design restrictions.	
Sumter St (S-177)	4	Washington St (City)	Senate St (City)	Removed due to SCDOT design restrictions.	
Bull St (US 76)	4	Elmwood Ave (US 21)	Victoria St (City)	Removed due to SCDOT design restrictions.	
Wheat St (City)	5	Harden St (City)	King St (City)	Removed due to SCDOT design restrictions.	
Shop Rd (SC 768)	10	Beltline Blvd (SC 768)	Pineview Dr (SC 768)	Removed due to SCDOT design restrictions.	
Lincoln St (City)	5	Blossom St (US 21)	Lady St (City)	Removed due to SCDOT design restrictions.	
SIDEWALKS					
PROJECT NAME	DISTRICT	TERMINI	TERMINI	NOTES	
Huger St. (US 21)	5	Blossom St. (US 21)	Gervais St. (US 1)	Prior Descope - Moved to the 2024 Needs Assessment	
Assembly St. (SC 48)	5, 10	Whaley St. (City)	Beltline Blvd. (SC 16)	Prior Descope - Moved to the 2024 Needs Assessment	
Broad River Rd. (US 176)	2, 4, 5	Harbison Blvd. (S-757)	Bush River Rd. (S-31)	Prior Descope - Moved to the 2024 Needs Assessment	
Broad River/LMB (US 176)	2	I-26	Harbison Blvd. (S-757)	Prior Descope - Moved to the 2024 Needs Assessment	
Clemson Rd. (S-52)	7, 8, 9	Longtown Rd (S-1051)	Two Notch Rd. (US 1)	Prior Descope - Moved to the 2024 Needs Assessment	
Two Notch Rd. (US 1)	3, 7, 8, 9	Alpine Rd. (S-63)	Spears Creek Church (S- 53)	Prior Descope - Moved to the 2024 Needs Assessment	
S Prospect St.	5	Wilmington Ave	Yale Ave.	Prior Descope - Moved to the 2024 Needs Assessment	

**RICHLAND COUNTY GOVERNMENT
DEPARTMENT OF TRANSPORTATION**

400 Powell Rd, Columbia, SC 29203
T 803-766-5605 | TDD 803-576-2045
richlandpenny.com

DIRT ROADS				
PROJECT NAME	DISTRICT	DISTRICT RANKING	MILEAGE	NOTES
Broad Bluff Point	1	34	0.12	not connected to a paved road
Hermes Road	1	PS	0.05	quit claimed as private property
Broad Bluff Court	1	19	0.12	determined to be private property
Broad Bluff Point	1	34	0.12	determined to be private property
Breazio Road	2	27	0.13	short length, no homes
Hobart Road	2	28	0.09	road closed - to be paved in new location
Roy Corbett Road	2	39	0.21	road closed - private property
Faust Street	3	4	0.11	no houses on road; sewer line would require relocation
Larger Street	7	7	0.37	would require relocating long service waterline
Jilda Drive	7	29	0.10	quit claimed as private property
Hastings Aly	10	14	0.10	road abandoned/land redeveloped
Mickens Road	10	12	0.08	houses too close to road
Barberville Loop	10	21	0.28	National Historic Property impact
Old Palmetto Circle	10	30	0.38	houses too close to road
Frasier Street	10	36	0.18	houses too close to road
Poe Street	10	51	0.21	USC is redeveloping surrounding property
Flatrock Arch	10	52	0.12	both houses on road appear to be abandoned
Willa Drive	11	1	0.09	houses too close to road

Richland County Transportation Project Report - Q4 2024

DISTRICT ONE

Upcoming Projects

Project Type	Location	Construction Period
Widening	Broad River Road* (Right of Way)	2025 - 2028

Under Construction

Project Type	Location	Construction Period
Dirt Road Paving	Howard Coogler Rd, Phase 2	2024
	Summer Haven	2024

Completed Projects

Project Type	Location			
Intersection Improvements	Kennerly & Coogler Rd/Steeple Ridge Rd			
Dirt Road Paving	Roads			
1.95 Miles	Amenity Ct	Howard Coogler Rd, Phs 1	Shady Grove Church Rd	
	Amick Dr	Julian Addy Cir	Summer Haven Dr	
	Cabin Cove Rd	Manus Rd	Tall Oaks Dr	
	Cedar Grove Ln	Miller Rd	Tiger Paw Ln	
	Haven Cir	Mrs Macks Rd		
Resurfacing	Roads			
19.87 Miles	Anna B Ln	Gidding Ct	Persimmon Wood Ct	Tipton Cir
	Averill Ln	Glen Ridge Ct	Racket Rd	Top Flight Ct
	Ballentine Point Rd	Gleneagle Cir (p)	Raintree Dr	Treyburn Rd
	Billsdale Ct	Glenhawk Loop	Ramsbury Ct	Ultra Way
	Billsdale Rd	Gowham Ct	Redington Way	Upton Grey Ct
	Blackburn Rd E	Grayside Rd	Riverwalk Way * (p)	Upton Grey Rd
	Bronlow Dr	Hawks Ridge Ln	S Royal Tower Dr *	W Ashford Ct
	Brookview Ln (p)	Headwater Cir	Serpentine Rd	W Ashford Way
	Bucktail Dr	Jim Koon Rd	Set Point Ct	W Royal Tower Dr *
	Bucktail Way	Kip Ct	Shell Cracker Ct	Wallbrook Ct
	Carolee Ct	Kirton Ct	Signal Ln	Wells Garden Ct (p)
	Cavendish Ct	Kristyben Ct	Silver Fox Ln	Wells Point Dr
	Cheryse Ct	Lamson Dr	Silver Lake Cir	Wenlock Cir
	Clay Ct	Lely Ct	Southampton Dr	Woodglen Ln
	Clouser Dr	Little Hampton Dr	Staffwood Ct	Wyncliff Ct
	Concord Place Rd	Lowescroft Cir	Staffwood Dr	
	Cove Ct	Lyne Cove Ct	Stonemede Dr	
	Cove View Dr	Market Hall Ct	Stonewall Ct	
	Crayford Rd	Marway Ct	Stoney Point Ln	
	Crossthorn Rd	Match Point Dr	Sutton Way	
	Deer Tract Dr	Misty Glen Ct	Sweet Thorne Cir	
	Deuce Ct	Murray Point Ln	Sweet Thorne Ct	
	E Creek Ct	Muskrat Run	Sweet Thorne Dr	
	Falbrook Ct	Old Well Rd *	Tapp Pt	
	Forty Love Pt	Osborne Ln	Tennis Ct	
	Freestone Dr	Pennigail Ct	Timber Knoll Dr	

*crosses / splits Council Districts : (p) - partial

Richland County Transportation Project Report -Q4 2024

DISTRICT TWO

Upcoming Projects			
Project Type	Location		Construction Period
Bikeways	Dutchman Blvd Shared Use Path		2025-2026
Special Projects	Kelly Mill Road *		2026-2027
Widening	Blythewood Rd Area Improvements		2025-2026
Under Construction			
Project Type	Location		Construction Period
Bike/Ped/Greenways	Blythewood Rd Shared Use Path		July 2025
Widening	Blythewood Rd I-77 to Syrup Mill Rd		July 2025
Completed Projects			
Project Type	Location		
Sidewalk	Blythewood Rd I-77 to Main St Columbiana Drive		
Dirt Road Paving 1.25 Miles	Roads Annie Entzminger Ct Cliff Anderson Rd London Ave	Maggie Hipp Rd Minger Rd Net Dean Cir	Paul Rd Zachary Ln
Resurfacing 16.48 Miles	Roads Arbor Oaks Ct Arborsgate Cir Arborsgate Ct Arborland Ct Ashbourne Rd Azalea Cir Battery Rd Beatty Downs Rd (p) Belk Ct Bent Oak Ct Blue Bird Trl Boulters Lock Rd Brafield Pl (p) Brickling Rd Calico Cir Calico Ln Cape Flattery Ct Cape Lookout Ct Carolina Pines Dr Chadford Rd (p) Chatteris Rd Chillingham Rd Cockspur Cir Cockspur Rd Columbia Ave (p) Cotswold Ct	Craven Arms Ct Crown Point Ct Darcy Ct Denbeck Road Doncaster Ct Doncaster Dr Evelyn Ct Flagbury Rd Grantham Cir Grey Oak Ln Harleston Rd Harper Park Rd Hayburg Dr Hever Ct Hexham Cir Hunter Hill Rd Jarrod Ct Lakewood Cir Longtown Rd W * Maid Lynn Ct N Palace Ct Northpoint Blvd Oak Hampton Rd (p) Oak Knoll Dr Oakleaf Cir Oakmist Way	Old Tree Ct Old Well Rd * Pioneers Point Ct Riverwalk Ct Riverwalk Way * (p) Rock Hampton Rd Rushing Wind Dr S Royal Tower Dr * Saddleback Ledge Ct Saint Albans Ct Saint Albans Rd Saint Stephens E Saint Stephens W Settlers Way Shetford Rd South Mercer Ct Split Rock Ct Stanford Ridge Ct Stoopwood Ct Trinity Three Cir Trinity Three Ct Trinity Three Rd (p) W Royal Tower Dr * Wychwood Rd
*crosses / splits Council Districts : (p) - partial			

Richland County Transportation Project Report - Q4 2024

DISTRICT THREE

Upcoming Projects			
Project Type	Location	Construction Period	
Bikeways - Restripe/Narrow	Alpine Rd (changed to sidewalk) *	N/A	
Greenways	Columbia Mall	2025-2026	
	Polo Road/Windsor Lake Connector *	2025-2026	
NIP	Trenholm/Newcastle	2025-2026	
	Decker NIP *	2023-2025	
Under Construction			
Project Type	Location	Construction Period	
Sidewalks	Percival Rd (SC 12) - Forest Dr to Decker Blvd *	2025	
Completed Projects			
Project Type	Location	Construction Period	
NIP	Decker Blvd *		
Pedestrian Improvements	Two Notch and Maingate/Windsor Lake		
Sidewalks	Harrison Rd *		
	Koon Road		
	Lyon St (Gervais to Washington)		
	Magnolia St		
	Pinehurst Rd		
	School House Rd		
	Winderover St		
	Alpine Rd (Two Notch to Percival) *		
Dirt Road Paving	Roads		
0.13 Miles	Cadia Dr	Hall St	
Resurfacing	Roads		
5.39 Miles	Carriage House Rd	Nevamar Dr	Smithfield Rd
	Cokesbury Dr	Newcastle Dr	Sprott St
	Commerce Dr NE	Oakleaf Rd	Stonegate Dr
	Decker Blvd * (p) (SCDOT)	Ouida St	Wales Rd
	Fontaine Center Dr	Parkinson Dr	Ward Ct
	Greengate Ct	Roxann Dr	Whitmell Ave
	Greengate Dr	Shallow Pond Rd	Woodbranch Rd
	Joye Cir	Sherry Ct	Woodgate Dr
	Maingate Dr		
*crosses / splits Council Districts : (p) - partial			

Richland County Transportation Project Report - Q4 2024

DISTRICT FOUR

Upcoming Projects		
Project Type	Location	Construction Period
Bikeways	Road Diet - Calhoun St	2025
	Road Diet - Pickens, Washington, Wayne St	2025
	Restripe Beltline Blvd (SCDOT Resurfacing)	2025
Greenways	Smith Rocky Branch	2025-2026
	Crane Creek	2025-2026
NIP	Broad River Corridor NIP	2025-2026
Sidewalks		
Under Construction		
Project Type	Location	Construction Period
Sidewalks	Sunset Dr (River Dr to Elmhurst Rd)	2024-2025
Completed Projects		
Project Type	Location	
Bikeways	Chester St/Elmwood Ave/Wayne St	
	Edgefield St/Park St	
	Elmwood Ave	
	Pendleton St (Lincoln to Marion) *	
Greenways	Lincoln Tunnel Greenway	
Intersection Improvements	Broad River Rd & Rushmore Rd	
	Bull St & Elmwood Ave	
	N Main Street & Monticello Rd	
NIP	Broad River NIP	
Pedestrian Improvements	Assembly St and Calhoun St	
	Assembly St and Gervais St *	
	Assembly St and Laurel St	
	Assembly St and Washington St *	
	Elmwood Ave and Park St	
	Main St and Calhoun St	
	Broad River Rd (Greystone to Broad River Bridge) *	
	Calhoun St (Gadsden to Wayne)	
	Colonial Dr	
	Franklin St (Sumter to Bull)	
Grand St (Shealy to Hydrick)		
Jefferson St (Sumter to Bull)		
Laurel St (Gadsden to Pulaski) *		
Mildred Ave (Westwood to Duke)		
Wayne St (Calhoun to Laurel) *		
Wildwood Ave (Monticello to Ridgewood)		
Widening	N Main Street	
Dirt Road Paving	Roads	
0.12 Miles	Lavender St	W Miriam Ave
Resurfacing	Roads	
0.42 Miles	Alcott Dr	Garner Ln

*crosses / splits Council Districts : (p) - partial

Richland County Transportation Project Report - Q4 2024

DISTRICT FIVE

Upcoming Projects		
Project Type	Location	Construction Period
Bikeways	Road Diet - Pickens, Washington, Wayne St	2025
	Restripe/Narrow - Whaley St (Main to Pickens)	2025
Greenways	Three Rivers GW Phase 2	2025-2026
NIP	Broad River Corridor	2025-2026
Sidewalks	Prospect St (Wilmot to Yale)	2025-2026
	Shandon St (Rosewood to Heyward)	2025-2026
	Shandon St (Wilmot to Wheat)	2025-2026
Special Projects	Innovista 3	2025-2028
Under Construction		
NO PROJECTS UNDER CONSTRUCTION		
Completed Projects		
Project Type	Location	
Bikeways	Catawba St (Sumter to Lincoln)	/ College St (Lincoln to Sumter)
	Catawba St/ Tryon St/Williams St/ Whaley St (Church to Blossom)	
	College St/ Laurens St/ Oak St/ Taylor St (Greene to Elmwood)	
	Greene St (Bull to Saluda)	/ Main St (Pendleton to Whaley)
	Pendleton St (Lincoln to Marion) *	/ Saluda Ave (Wheat to Greene)
Greenways	Lincoln Tunnel Greenway	
	Three Rivers Greenway Extension 1A/1B	
Pedestrian Improvements	Assembly St and Gervais St *	
	Assembly St and Washington St *	
	Blossom St and Saluda Ave	
	Rosewood Dr and Beltline Blvd *	
	Rosewood Dr and S Harden St	
	Rosewood Dr and S Holly St	
	Rosewood Dr and S Marion St *	
	Rosewood Dr and S Ott Rd	
Sidewalks	Rosewood Dr and S Pickens St *	
	Blossom St	/ Bratton St (King to Maple)
	Broad River Rd (Greystone to Broad River Bridge) *	
	Gervais St (Gist to Huger)	/ Gervais St (West of Gist to Gist)
	Laurel St (Gadsden to Pulaski) *	/ Lincoln St (Heyward to Whaley)
	Park St (Gervais to Senate)	/ Senate St (Gladden to King) *
	Tryon St (Catawba to Heyward)	/ Wayne St (Calhoun to Laurel) *
Special Projects	Innovista 1 (Greene St. Phase 1)	/ Innovista 2 (Greene St. Phase 2)
	Riverbanks Zoo Transportation Related Projects	
Dirt Road Paving	Roads	
0.11 Miles	Normandy Rd	Youngs Chapel Church Rd
Resurfacing	Roads	
0.11 Miles	Chelveston Dr	
*crosses / splits Council Districts : (p) - partial		

Richland County Transportation Project Report - Q4 2024

DISTRICT SIX

Upcoming Projects		
Project Type	Location	Construction Period
Bikeways - Restripe/Narrow	Beltline/Devine(Rosewood/Chateau)(SCDOT)	2025-2026
Greenways	Gills Creek (Fort Jackson Blvd to Mikell Ln)	2025-2026
Sidewalks	Fort Jackson Blvd (SC 760) - Wildcat Rd to I-77 *	2025-2026
Under Construction		
Project Type	Location	Construction Period
Sidewalks	Percival Rd (SC 12) - Forest Dr to Decker Blvd *	2025
Completed Projects		
Project Type	Location	
Pedestrian Improvements	Rosewood Dr and Beltline Blvd *	
Sidewalks	Harrison Rd *	
	Maple St (Kirby to Gervais)	
	Senate St (Gladden to King) *	
	Pelham Dr (Gills Creek to Garners Ferry)	
	Veterans Rd (Coachmaker to Coatsdale) *	
Resurfacing	Roads	
0.11 Miles	North Hunters Ct	
	South Hunters Ct	
*crosses / splits Council Districts : (p) - partial		

Richland County Transportation Project Report - Q4 2024

DISTRICT SEVEN

Upcoming Projects					
Project Type	Location	Construction Period			
Bikeways - Restripe/Narrow	Clemson Rd (Longtown/Brook Hollow)(SCDOT)*	2025-2026			
NIP	Crane Creek NIP Sidewalks	2025-2026			
Under Construction					
Project Type	Location	Construction Period			
Dirt Road Paving	Sara Matthews Rd	2024-2025			
Completed Projects					
Project Type	Location				
Intersection Improvements	Farrow Rd and Pisgah Church Rd / Wilson Blvd and Killian Rd				
NIP	Wilson Blvd and Pisgah Church Rd				
NIP	Crane Creek NIP Master Plan				
Widening	Hard Scrabble Rd (Penny funding complete)*				
Dirt Road Paving	Roads				
4.03 Miles	Allen St	Harold St	Larkin Ct	Tammy Dr	
	Boylston Rd	Hattie Rd	Peafowl Dr	Ted St	
	Della Mae Ct	India St	Pilgrim Rd	Townsend St	
	Eastover St	Jeter St	Prestley Dr	William Duffie Rd	
	Ethels Ave	La Brew Dr S	S Hask Jacobs Rd	Winterwood Ct	
Resurfacing	Roads				
23.59 Miles	Abberton Ct	Durham Creek Ct	Holly Ridge Ct	Newworth Ct	Summer Vale Ct
	Addy Ct	Egret Ct	Holly Ridge Ln	Northfield Ct	Summer Vale Dr
	Ashley Crest Dr *	Ellafair Ln	Irish Ct	Oak Timber Cir	Swallow Ct
	Avocet Court	Elton Ct	Kelly Ct	Ola St	Thornfield Ct
	Balfour Ct	Esther Cir	Lancer Ct	Old Oak Dr	Thornfield Rd
	Beaver Creek Cir	Fair Oaks Dr	Lansing Cir	Olde Springs Rd *	Tillbury Dr
	Beckton Ct	Fairfield Park Rd	Larry Ct	Pelican Cir	Tomafield Ct
	Bedford Dr	Fawnwood Ct	Leaf Cir	Pembury Ct *	Torwood Dr
	Bennie Dr	Finley Rd	Lee Ridge Ct *	Penelope Ln	Touchfield Ct
	Blakesmoor Rd	Finn Ct	Leila Ln	Penhurst Ct	Tweed Ct
	Bonbon Ln	Firebridge Rd	Lincolnshire Blvd	Peregrine Ct	Twin Eagles Dr
	Bradbury Dr	Frontier Rd	Lincolnshire Ct	Petworth Ct	Valley End Ct
	Briercliff Dr	Gale River Rd	Lindevon Ln	Petworth Dr	Warly Ct
	Business Park Blvd	Gateway Corporate Blvd	Lionburg Ct	Plover Ct (p)	Watts Ln
	Calley Ct	Glen Green Dr	Loblolly Dr	Portchester Ct	Whitehurst Way
	Carty Dr	Glenshire Dr	Locklier Rd (SCDOT)	Ralph Ct	Whiteoak Ridge Ln
	Cedar Lake Rd	Golden Ct	Maple Ridge Rd	Roundtree Rd	Whiteoak Ridge Rd
	Charring Dr	Golden Oak Cir	Meadow Creek Dr	Ruthberry Ct	Whitfield Ct
	Chasewood Ct	Great North Ct	Meadowbury Dr (p)	Saddletrail Rd	Windward Ct
	Claey Ct	Great North Rd *	Meadowlake Ct	Sagamare Rd (p)	Winslow Ct
	Clearidge Ct	Green Rose Rd	Meadowlake Dr (p)	Savannah Dr	Winslow Way
	Clearwell Ct	Grinders Mill Rd	Merganser Ct	Silver Oak Cir	Woodfin Ct
	Clover Bay Dr	Gristmill Ct	Millhouse Cir	South Shields Rd	Yorkton Ct
	Corby Ct	Halton Ct	Millhouse Ct	Springcrest Dr	
	Cordova Dr	Hamilton Dr	Millstone Ct	Springtree Dr	
	Cranley Ct	Heron Ct	Moss Field Ct	Springwoods Lake Dr	
	Cranley Rd	Heron Dr	Moss Field Rd	Springwoods Lake Pt	
	Creekfield Ct	Hillvale Ct	N Highland Forest Dr	Stamhope Ct	
	Crooked Stick Ct	Hillvale Dr	Newcourt Pl	Stockport Rd	

*crosses / splits Council Districts : (p) - partial

Richland County Transportation Project Report - Q4 2024

DISTRICT EIGHT

Upcoming Projects		
Project Type	Location	Construction Period
Bikeways - Restripe/Narrow	Clemson Rd (Longtown/Brook Hollow)(SCDOT)*	2025
	Clemson Rd (Brook Hollow/Summit)(SCDOT)	2025
Greenways	Columbia Mall Greenway	2025-2026
NIP	Decker NIP *	2025-2026
Widening	Polo Road *	2025-2026

Under Construction
NO PROJECTS UNDER CONSTRUCTION

Completed Projects				
Project Type	Location			
Intersection Improvements	Clemson Rd & Rhame/North Springs *			
	North Springs Rd and Risdon Way *			
	Summit Pkwy and Summit Ridge Rd *			
	North Springs Rd and Harrington Rd *			
NIP	Decker Blvd *			
	Candlewood NIP			
Pedestrian Improvements	Two Notch Rd and North Brickyard Rd *			
Sidewalks	Polo Rd (SUP)*			
Widening	Alpine Rd (Two Notch to Percival) *			
	Hard Scrabble Rd (funding)*			
Dirt Road Paving	Roads			
0.89 Miles	Dunes Pt	Overlook Dr		
Resurfacing	Roads			
19.52 Miles	Almeda Dr	Decker Blvd * (p) (SCDOT)	Lambeth Walk	Sly Fox Run
	Arcola Dr	Decker Park Rd	Lee Ridge Ct *	Sommerset Dr
	Ashley Brook Ct	Dovecreek	Longtown Rd W *	South Brick Rd
	Ashley Crest Dr *	Dowgate Hl	Lost Tree Ct	Splendor Dr
	Athena Dr	Falmouth Rise Rd	Lost Tree Dr	Summit Pkwy *(p)
	Baker House Ct	Fenwick Ct	Mountain Laurel Ct	Surrey Ln
	Baker House Rd	Foxfield Ln	Mountain Laurel Ln	Tea Rose Ct
	Baying Hound Way	Foxwood Knl	Muirfield Ct W	Trader Mill Rd
	Berry Ridge Cir	Great North Rd *	N Chateau Dr (p)	Ventura Ct
	Berry Ridge Ct	Green Springs Cir	Newgate End	Wheatridge Ct
	Birchbark Ct	Green Springs Ct	Old Still Rd W	Wheatstone
	Brickingham Way	Gyle Ct	Olde Springs Rd *	Winding Creek Ln
	Brook Hollow Dr	Hampstead Ct	Pembury Ct *	Woodshore Cir
	Brookmist	Harrington Ct	Polo Ridge Cir	Woodshore Ct
	Cambridge Oaks Ct	Harrington Dr (p)	Radcot Ct	Woodshore Dr
	Cambridge Oaks Dr	Hibernia St	Rainsborough Way (p)	
	Cobblestone Ct	Humble Dr	Ridge Pond Dr	
	Coland Ct	Hunt Cup Ln	Runnymede Ct	
	Columbia Club Dr E (p)	Innis Ct	Runnymede Dr (p)	
	Columbia Club Dr W (p)	Inway Dr	Salisbury Ln	
	Constable Ln	Ixworth Grn	Sesqui Trl (p)	
	Craigwood Dr	Kingmaker Ct	Sheridan Dr (p)	

*crosses / splits Council Districts : (p) - partial

Richland County Transportation Project Report - Q4 2024

DISTRICT NINE

Upcoming Projects		
Project Type	Location	Construction Period
Intersection Improvements	Clemson Rd and Sparkleberry Ln	2025-2026
Sidewalks	Clemson Rd / Sparkleberry	2025-2026
	Polo Road *	2025-2026
Special Projects	Kelly Mill Road *	2026-2027
Widening	Spears Creek Church Road *	2026-2027

Under Construction
NO PROJECTS UNDER CONSTRUCTION

Completed Projects				
Project Type	Location			
Intersection Improvements	Clemson Rd & Rhame/North Springs *			
	North Springs Rd and Risdon Way *			
	Summit Pkwy and Summit Ridge Rd *			
	North Springs Rd and Harrington Rd *			
Pedestrian Improvements	Two Notch Rd and North Brickyard Rd *			
	Two Notch Rd and Sparkleberry Ln			
Sidewalks	Clemson Rd *			
Widening	Clemson Road			
	Hard Scrabble Rd (funding)*			
Dirt Road Paving	Roads			
2.64 Miles	Archer Ave	Griggs St	Pierce Rd	Tuck Ct
	Bow String Rd	Jouster St	Polk St	Vallenga Rd
	Cheek St	Nassau Dr	Sarah St	Westchester Ave
	Clayton St			
Resurfacing	Roads			
16.2 Miles	Aiken Hunt Cir (p)	Halling Dr	Pintail Ln (p)	Walden Oak Ct
	Avenel Ct	Harwell Dr	Pond Ridge Rd E	Waterton Way
	Baldur Ct	Huntcliff Ct	Ridgetop Ct	Watson Way
	Beaver Dam Rd	Hurlingham Dr	Sawgrass Ct	Wayland Ct
	Bentwood Ct	Kenmure Ct	Shallow Brook Dr	Westport Dr (p)
	Bombing Range Rd	Loki Ct	Siegfried Ln	Wildewood Club Ct
	Bradford Ln (p)	Midgard Ct	Springsdans Ln	Willow Bend Ct
	Brassie Ct	N Donar Ct	Spyglass Ct	Windmill Orchard Rd
	Brookline Ct	N Donar Dr	Sugar Pine Ct	Windridge Rd
	Centeridge Dr	Norse Dr	Summit Pkwy *(p)	Woodlands Ridge Ln
	Chimneyridge Dr (p)	Norse Way	Sutters Mill Ct	Woodlands Ridge Rd (p)
	Chukker Hill Ct	North Crossing Ct	Tea Olive Rd	Woodlands Village Ct
	Cowdray Park (p)	North Crossing Dr (p)	Teal Way	Woodlands W
	Den Hague Ct	Northbrown Ct	Thornridge Rd	Wotan Rd
	Doral Ct	Northbrown Rd	Toms Chase Rd	
	Firebrick Ln	Oak Brook Ct	Valhalla Cir	
	Firestone Ct	Oak Brook Dr	Valhalla Ct	
	Fonthill Ct	Odin Ct	Valhalla Dr (p)	
	Freja Ct	Old Iron Rd	Valkyrie Blvd	
	Halling Ct	Paddock Pl	Viking Dr	

*crosses / splits Council Districts : (p) - partial

Richland County Transportation Project Report - Q4 - 2024

DISTRICT TEN

Upcoming Projects			
Project Type	Location		Construction Period
Special Projects	Shop Road Extension Phase 2		2026-2028
	Commerce Drive Improvements		2026-2027
Road Widening	Bluff Road Phase 2		2025-2026
	Shop Road		2025-2028
	Atlas Road Phase 2*		2025-2028
	Pineview Drive *		2025-2027
	Spears Creek Church Road *		2025-2028
	Polo Road *		2025-2027
Under Construction			
Project Type	Location		
Road Widening	Atlas Road Phase 1*		2024-2027
Dirt Road Paving	Jackson Rd		
	Nathan Ridge Ln		
Widening	Leesburg Road-SCDOT Management		
Completed Projects			
Project Type	Location		
Intersection Improvements	Screaming Eagle Rd and Percival Rd		
	Garners Ferry/Harmon Rd		
Pedestrian Improvements	Rosewood Dr and S Marion St *		
	Rosewood Dr and S Pickens St *		
Sidewalks	Alpine Rd*		
	Clemson Rd *		
	Polo Rd (SUP)*		
	Royster St (Capers Ave)		
	Wiley St (Superior to Edisto)		
Special Projects	Shop Road Extension Phase 1		
Widening	Bluff Road Area Improvements		
	*crosses / splits Council Districts : (p) - partial		
Dirt Road Paving	Roads	Roads	Roads
2.41 Miles	Dogwood Shores Ln	P R Webber Rd	South Dr
	Ehrlich St	Pleasant Grove Ln	Sumpter Rd
	Kirk Rd	Robert James Rd	Tucker Town Ct
	Lake Dogwood Cir S	Rosa Dowdy Ln	Wider Rd
	Meadow Ln	Simons Weston Rd	
Resurfacing	Roads	Roads	Roads
5.68 Miles	Acme St	Harvest Hill Ave	South Brighton Rd
	American Italian Way	Key Rd	Southern Dr (p)
	Brookwood Dr	Mauney Dr	Spring Hope Rd
	Camino Ct (p)	N Cross Ct	Stafford Rd
	Chanwood Ct	Quaker Rd	Staffort Ct
	Chanwood Dr	Rosewood Dr	Surfwood Dr
	Garland St	Sagemont Dr	

Richland County Transportation Project Report - Q4 2024

DISTRICT ELEVEN

Upcoming Projects			
Project Type	Location	Construction Period	
NIP	SERN Phase 2	2025-2026	
Sidewalks	Fort Jackson Blvd (SC 760) - Wildcat Rd to I-77 *	2025-2026	
Widening	Lower Richland Blvd	2026-2027	
	Atlas Road Phase 2*	2025-2028	
	Pineview Drive *	2025-2027	
Under Construction			
Project Type	Location		
Widening	Leesburg Road		
Completed Projects			
Project Type	Location		
Intersection Improvements	Garners Ferry Rd and Harmon Rd		
NIP	SERN Phase 1		
Sidewalks	Veterans Rd (Garners Ferry to Wormwood)		
	Veterans Rd (Coachmaker to Coatsdale) *		
Dirt Road Paving	Roads		
1.69 Miles	Barkley Rd	Deloach Dr	SE Sedgewood Rd
	Christy Creek Ct	Pringle Rd	Summer Wind Dr
	Cornell Adams Run	Rocky Rd	Wilson Farm Rd
Resurfacing	Roads		
11.17 Miles	Ashleys Pl	Greys Ct	Pear Tree Cir
	Bedford Way	Harwood Dr	Pisgah Dr
	Berkeley Forest Ct	Hickory Ridge Dr	Powers Ct
	Berkeley Forest Dr	Jadetree Ct	Prince Charles Ct
	Camay Ct	Jadetree Dr	Ragsdale Dr (p)
	Candlewood Dr	Kildare Dr	Raintree Ct
	Cardington Dr	Lee Hills Dr	Raintree Ln
	Carlow Dr	Millwood Ct	Ramblewood Dr
	Charles Towne Ct	Millwood Dr	Regents Ct
	Exton Shore Dr	Montreat Ct	Rockwood Rd
	Flowerwood Ct	Mountainbrook Dr	Saxon Shore Rd
	Flowerwood Dr	Old Garners Ferry Rd	
	Gatlin Ct	Padgett Rd	
	Gatlin Dr	Padgett Woods Blvd	
*crosses / splits Council Districts : (p) - partial			