DIRT ROAD AD HOC COMMITTEE
December 6, 2016
2:00 PM
Administration Conference Room
In accordance with the Freedom of Information Act, a copy of the agenda was
sent to radio and TV stations, newspapers, persons requesting notification, and
was posted on the bulletin board located in the lobby of the County
Administration Building
CALL TO ORDER

Committee Members Present
Julie-Ann Dixon, Chair
District Nine
Bill Malinowski
District One
Torrey Rush
District Seven

Ms. Dixon called the meeting to order at approximately 2:05 PM.

ADOPTION OF THE AGENDA
Ms. Dixon stated the approval of the minutes needed to be added to the agenda.
Mr. Rush moved, seconded by Ms. Dixon, to adopt the agenda as amended. The vote in
favor was unanimous.

APPROVAL OF MINUTES
June 2, 2016 – Mr. Rush moved, seconded by Ms. Dixon, to approve the minutes as
distributed. The vote in favor was unanimous.

PROGRAM UPDATE
a.

Progress of Dirt Road Paving Team

Mr. Perry stated Dennis Corporation has provided a milestone schedule to the County.
The County Administrator has elected, through a change order with the Dennis
Corporation, to focus on completing 64 roads instead of the original 104 roads.
The Transportation Department has approved final construction plans on 12 roads and
those plans have been submitted for land disturbance permits. The plans have also been
submitted to the SC Department of Transportation for encroachment permits.
Mr. Perry stated Dennis Corporation has received comments back on the land
disturbance review.
Ms. Dixon inquired about the N/A(s) on the schedule.
The Dennis Corporation stated the first 12 did not require right-of-way or right-of-way
approvals; therefore, they are marked as N/A.
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Mr. Perry stated many of the other N/A(s) relate to SCDOT encroachment permits. If a dirt road does not touch a
SCDOT road, an encroachment is not needed.
Mr. Perry stated because Dennis Corporation has received several comments back on their land disturbance
permit submittals, they have not met the dates on the revised schedule.
Mr. Perry stated the Transportation Department is committed to reviewing the plans within five (5) business
days.
b. Delivery Plan for reassigned projects




38 roads that were previously under contract to Dennis Corporation will now be assigned to Mead & Hunt
Completed right-of-way plans within 90 days
Update will be placed in the Administrator’s Report

ADJOURNMENT
The meeting was adjourned at approximately 2:36 PM

